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Abbreviations
ADB

Asian Development Bank

ADB TA

ADB Technical Assistance (Grant for Project preparation)

CED

Chief Engineer Development
DHs

Displaced Households
DOR

District Officer Revenues Check Correct Designation?
DPs

Displaced Persons
ESIC

Environmental and Social Impact Cell (MEPCOMEPCO)

ft

foot / feet (3.28 ft = 1 m)
GRC

Grievance Redressal Committee
GSC

Grid Construction System
IPDF

Indigenous Peoples Development Framework

IPDP

Indigenous Peoples Development Plan

KAA

Katchi Abadis Act, 1987.

kanal

unit of land measurement: 1 kanal = 20 marlas (8 kanal = 1 acre)

km

kilometer

kV

kilo-Volt

LAA

Land Acquisition Act, 1894 (amended)

LAC

Land Acquisition Collector

LARF

Land Acquisition and Resettlement Framework

LARP

Land Acquisition and Resettlement Plan

LPC

(District) Land Price Committee

m

meter

marla

smallest unit of land measurement: 1 marla = 272.25 ft2 (= 25.31 m2) 

MEPCO
Multan Electric Power Company


MOWP

Ministry of Power and Water

MRM

Management Review Meeting

NGO

Non-governmental organization

PEPCO

Pakistan Electric Power Company

PD

Project Director 

PIB

Public Information Booklet

PIC

Project Implementation Consultant

PPTA

Project Preparatory Technical Assistance

RFS

Resettlement field survey 
ROW

Right-of-way

Rs.

Pakistani rupees (currency): Rs. 78.80. = US$1.00

ESIC

Environment and Social Impact Cell (MEPCO)

TA

Telegraph Act, 1885 (amended 1975) 

TL

Transmission Line

TOR

Terms of Reference

Definition of Terms- 
Displaced Persons (DPs) 
Displaced persons are those who are physically displaced (relocation, loss of residential land, or loss of shelter) and/or economically displaced (loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on land use or on access to legally designated parks and protected areas.
Compensation
means payment in cash or kind for an asset to be acquired or affected by a project at replacement cost at current market value. 
Cut-off-date
means the date after which people will NOT be considered eligible for compensation i.e. they are not included in the list of DHs as defined by the Census. Normally, the cut-off date is the last date of the Census.  
Encroachers
People who extend their occupation beyond the lands they legally own. Usually not entitled to compensation but sometimes provided with assistance if they are found to be vulnerable. 
Entitlement
means the range of measures comprising cash or kind compensation, relocation cost, income rehabilitation assistance, transfer assistance, income substitution, and relocation which are due to /business restoration which are due to DHs, depending on the type and degree nature of their losses, to restore their social and economic base.
Inventory of losses
means an inventory of assets as a preliminary record of affected/lost assets.
Land acquisition
means the process whereby a person is compelled by a public agency to alienate all or part of the land s/he owns or possesses, to the ownership and possession of that agency, for public purposes, in return for fair compensation.
Non-titled
means those who have no recognizable rights or claims to the land that they are occupying and includes people using private or state land without permission, permit or grant i.e. those people without legal title to land and/or structures occupied or used by them. ADB’s policy explicitly states that such people cannot be denied compensation.  
Poor
means those falling below the official national poverty line (equivalent to 2,350 calories per day) of Rs 848.79 per person per month (2004).
Replacement cost
The following (i) fair market value (ii) transaction costs (iii) interest accrued (iv) transitional and restoration costs and (v) other applicable payments if any. Where market conditions are absent or in a formative stage, the borrower/client will consult with the displaced persons and host populations to obtain adequate information about recent land transactions, land value by types, land titles, land use, cropping patterns and crop production, availability of land in the project area and region and other related information. The borrower/client will also collect baseline data on housing, house types, and construction materials. Qualified and experienced experts will undertake the valuation of acquired assets in applying method of valuation, depreciation of structures and assets should not be taken into account.
.  
Resettlement Field Survey
means the detailed inventory of losses that is completed after detailed design and marking of project boundaries on the ground, socioeconomic data on the Displaced Households/families, and stakeholder consultations.
Significant impact
means 200 people or more will experience major impacts, which are defined as; (i) being physically displaced from housing, or (ii) losing ten per cent or more of their productive assets (income generating).
Vulnerable
means any people who might suffer disproportionately or face the risk of being marginalized from the effects of resettlement and includes; (i) female-headed households with dependents; (ii) disabled household heads; (iii) poor households (below the poverty line); (iv) landless; (v) elderly households with no means of support; children (vi) households without security of tenure; (vii) ethnic minorities; and (viii) marginal farmers.
Executive Summary

1. The Subproject: Chak 83132kV Single Circuit Transmission Line subproject has been prepared by Multan Electric Power Company (MEPCO) to improve power supply to Chak 83 and nearby villages in tehsil Chichawatni district Sahiwal. This grid station will be linked to the existing Mianchanu 132 KV existing transmission lineby constructing a new 30 km long 132kV transmission line, starting from Iqbalnagar.

2. Resettlement Impacts. Conversion works will be carried out totally within the bounds of existing 66 kv grid station, without acquiring any additional land, and hence this component of the subproject will have no resettlement impacts therefore the ADB Safeguard Policy Statement (SPS 2009), on Involuntary Resettlement principles are not triggered. However, the new transmission line which is 30 kilometers having 110 number of towers, will pass through seven villages Chak 83/12-L, Chak 84/12-L, 90 Mor, Chak 95/12-L, Chak 17/14-L, 21/14-L and Chak 10/14-L Iqbal nagar, located in Sahiwal district of the Punjab province and will affect a total of 18.60 ha of crops and 437 trees (178 fruit trees and 259 wood trees), but no built-up structures. As a result, a total of 172 farming households (DHs), with a population of 1149 persons (DPs), will suffer from partial loss of agricultural crops and trees. No tower will be constructed in an urban area, nor any tower will have a restricting low-bar, and hence, no land will be affected permanently. As none of the DHs are to be displaced or lose more than 10% of their productive assets, the resettlement impacts are non-significance. 
3. Compensation and rehabilitation for losses and impacts are provided in this entitlement matrix contains provisions for the actual impacts of this Subproject.
Table 1:  Compensation Eligibility and Entitlements Matrix for this Subproject
	Asset
	Specification
	Affected People
	Compensation Entitlements

	Land  permanently acquired for sub-station
	1. Donated/bought on the open market


	Purchased from provincial Govt.
The Land will not be purchased as new grid will be constructed in existing 66 kv grid land 
	If donated or voluntarily sold, ADB Policy on Involuntary Resettlement (or Program LARF) is not triggered

If acquired via exercise of the right of eminent domain land will be compensated at market value.

	Arable Land temporarily affected by    construction of towers or TL.
	Access is not restricted and existing or current land use will remain unchanged by the construction of towers and transmission line
	Farmer,

Titleholder
(172 DHs)
	No land compensation provided that land is rehabilitated/restored to former quality following completion of works. Compensation, in cash, for all damaged crops and trees as per item below

	Crops
	Crops affected (damaged/lost)
	All DHs
(172 DHs)
	Tower impacts: Cash compensation at  market rate based on actual impact for a  maximum of 3 harvests
Line corridor stringing: cash compensation at market rate of 1 harvest.

	Trees
	Trees removed
	All DHs
(72 DHs)
	Cash compensation shall reflect income replacement


4. Cut-off-Date. Compensation eligibility will be limited by the cut-off date which will be fixed after the approval of final line route for this Subproject. The DHs that settle in the affected areas and/or make changes in the land use patterns after this cut-off-date will not be eligible for compensation. They will, however, be given a three months’ notice requesting them to vacate the premises/corridor and dismantle the affected structures and/or other establishments (if any) prior to project implementation.
The LARP will be updated once final route survey is approved. The updated LARP will include, updated compensation at replacement value in the year the damage is caused, updated census, socioeconomic survey and budget.
5.
Significance of Impact. As stated above, the ADB Safeguard Policy Statement (SPS 2009),   Involuntary Resettlement principles are not triggered on the grid station, which has been purchased by MEPCO from the provincial government. The transmission line execution works will, however, cause temporary disruption to the agricultural lands and losses of crops and wood trees but no fruit trees. After the construction works, there will be no restriction on use of, or access to the land under transmission line, and thus, there will be no permanent loss of land. No houses, shops or community structures will be affected. As no assets will be lost permanently, and none of the 172 DHs will be displaced or lose more than 10% of their productive assets, the resettlement impacts will be non-significant, and therefore, this land acquisition and resettlement plan (LARP) has been prepared. 
6.
Indigenous People Issues.  All of the 172 DHs are Muslim and ethnically Punjabi. None of the household is headed by a woman and none of the AP is under the national poverty line. The ADB’s SPS, as specified in the Indigenous Peoples Planning Framework (IPPF) prepared for this program is not triggered, and therefore neither an IPP nor special action is required for this subproject.
7.
Consultation and Disclosure. An updated land acquisition and resettlement framework (LARF) to meet the ADB SPS (2009) has been prepared for the program, and has been translated into Urdu and disclosed according to ADB’s public communications policy.  The LARF has also been uploaded to ADB’s website. For the preparation of this LARP, consultation has been undertaken, on behalf of MEPCO, through a series of meetings with Displaced Households (DHs), as well as wider community.  Comprehensive consultation will be required during the updating and implementation of this LARP when the details of TL alignment will be available. 

8.
Grievance Mechanism.  There is a process established to deal with any issues or concerns raised on any aspect of the LARP or compensation process.  The verbal or written grievances of DHs will be heard by Grievance Redress Committee (GRC) to be established to assist MEPCO in solving the DPs’ grievances. 

9.
Cost of LARP.  The compensation costs used herein are based on the unit rates derived through consultations with the affected communities in Chak 83 and surrounding areas.  The actual quantities of the affected assets, and their unit prices used, and compensations assessed are provided in Chapter 8 (Tables 8.2 to 8.6). The total cost of this  LARP (see Table 2 overleaf), including compensations for the affected crops and trees (with administration charge 15% of compensations and 10% contingency) has been estimated at Rs. 10.21 million (US$ 107,516.16). The budget will be revised in the updated LARP to reflect the market value of trees and crops once the line route is finalized.
Table 2: Estimated Resettlement Cost of 132kV Chak 83  TL Subproject

	No.
	Resettlement Activity
	No.
	Unit
	Rs./Unit
	Total Rs.

	A.
	Asset Compensation:
	-
	-
	-
	8,062,479

	A.2
	Trees:
	437
	Tree
	-
	3,095,089

	A.3
	Crops:
	357,687
	-
	-
	4,967,390

	
	
	
	
	
	

	
	
	
	
	
	

	B.
	Administration Costs (15% of A)
	0.15
	lumpsum
	8,062,479
	1209371.85

	C.
	Subtotal (A+B)
	-
	-
	-
	9421850.85

	D.
	Contingency (10% of C)
	0.10
	lumpsum
	9421850.85
	942,185.08

	Total Amount (Pak. Rupees):
	-
	-
	-
	10,214,035.93

	Total Amount (US Dollars*):
	-
	-
	-
	107,516.16


* US$ 1.00 = Rs. 95
introduction
1.1
Background

1.
The Government of Pakistan has requested financing from the Asian Development Bank (ADB) for implementing the Power Distribution Enhancement Investment Program (the program), to be executed through a Multi-tranche Financial Facility (MFF) divided into three tranches or groups of subprojects. The Ministry of Water and Power is the Executing Agency (EA) and the Multan Electric Power Company (MEPCO) is the Implementing Agency (IA). Each of the program’s tranches will constitute a project which, in turn, will be divided into several subprojects involving the construction and/or upgrading of the substations and transmission lines
2. The Chak 83, 132kV single circuit transmission line subproject has been prepared by Multan Electric Power Company (MEPCO) to improve power supply to the Chak 83 town and surrounding villages in tehsil Chichawatni and district Sahiwal of the Punjab province. The grid station will be linked to the existing Mianchanu – Chichawatni 132kV double circuit transmission line by constructing a new 30 km long 132kV single circuit transmission line, starting from Iqbalnagar. The new transmission line will be 30 km long and passing through seven villages, namely, The transmission line will pass through seven villages Chak 83/12-L, Chak 84/12-L, 90 Mor, Chak 95/12-L, Chak 17/14-L, 21/14-L and Chak 10/14-L Iqbal nagar, located in Sahiwal district of the Punjab province. The first 4,880 m long section of the new transmission line will pass through Chak 10/14-L, second 2,323 m long section through Chak 21/14-L, the third 2,834 m long section through chak 17/14-L, the fourth 2351 section through chak 95/12-L and so on last 3456 m section will pass through chak 83/12-L. in this way 30000 m long transmission line will traverse through seven villages and small hamlets. The transmission line will traverse private farmland for most of its length 27600 m (92%) and only 2400 m (8%) of it will traverse the uncultivated lands (Rows of canals and roads). As a result, 172 DHs, with a total population of 1149 persons (DPs), will be affected by temporary disruption to land, and loss of 35.77 ha of crops and 437 trees.
3.
This  Land Acquisition and Resettlement Plan (LARP) has been prepared for the 132 Kv Transmission Lines from Iqbalnagar to Chak 83, one of the subprojects included in Tranche - III of the Program, and has been prepared by MEPCO in accordance with the Land Acquisition and Resettlement Framework (LARF-updated 2012), ADB’s SPS and applicable national and provincial laws. The subproject will comply with the following land acquisition and resettlement (LAR)-related conditions: 
· Once the detailed design is complete, the line route approved, the LARP will be fully up-dated and sent to ADB for approval. The up-dated LARP will indicate payment procedures based on the construction schedule. , 

4. Prior to causing damages for any given section, MEPCO will submit to ADB an internal monitoring report confirming the payments have been made. No civil works on any section will commence until payments have been made and ADB has cleared the monitoring report. The requirements will be clearly stated in the bidding and contract documents.
According to the ADB’ SPS, resettlement impacts are considered significant if  > 200 people are physically displaced from housing or lose 10% or more of  their productive assets (income generating) are classified as category “A”.  Projects which will create non-significant impacts are classified as category “B”. The number of people affected by the subproject is estimated as 1100 , the magnitude of impact is minor because none of the DPs  is either being relocated or losing 10%> of their productive resources. In fact, according to the government policy, none of the DPs will permanently lose their land. The impacts are temporary and any of the DHs will not have to be rehabilitated.
4.
The following sections of the  LARP detail: (i) the principles and eligibility/ entitlement criteria for compensation or rehabilitation of DHs; (ii) the LARP institutional organization; (iii) the various LARP implementation mechanisms (information disclosure, participation and consultation, grievance redress and, monitoring and evaluation); and, (iv) time schedule and budget.
1.2
Description of the Subproject
5.
The Mianchanu to Chak 83 transmission line subproject has been prepared by MEPCO to improve power supply to Chak 83 and surrounding villages such as Chak No. Chak 83/12-L, Chak 84/12-L, 90 Mor, Chak 95/12-L, Chak 17/14-L, 21/14-L and Chak 10/14-L Iqbal nagar, located in Sahiwal district of the Punjab province. The new transmission line will be 30 km long and passing through seven villages, namely, Chak No. Chak 83/12-L, Chak 84/12-L, 90 Mor, Chak 95/12-L, Chak 17/14-L, 21/14-L and Chak 10/14-L Iqbal nagar, located in Sahiwal district of the Punjab province. 
The first 4,880 m long section of the new transmission line will pass through Chak 10/14-L, second 2,323 m long section through Chak 21/14-L, the third 2,834 m long section through chak 17/14-L, the fourth 2351 section through chak 95/12-L and so on last 3456 m section will pass through chak 83/12-L. in this way 30000 m long transmission line will traverse through seven villages and small hamlets. The transmission line will traverse private farmland for most of its length 27600 m (92%) and only 2400 m (8%) of it will traverse the uncultivated lands (Rows of canals and roads). As a result, 172 DHs, with a total population of 1149 persons (DPs), will be affected by temporary disruption to land, and loss of 35.77 ha of crops and 437 trees.

6.
As stated above, there is no involuntary land acquisition involved in the construction of TL, and therefore, it will cause no resettlement impacts. However, line will affect standing agricultural crops and wood trees at the time of building towers and stringing lines for which this LARP has been prepared

Project Compensation and Rehabilitation Framework

8.
This section compares the Pakistani laws and regulations on land acquisition and resettlement with the requirements of the ADB”s Safeguard Policy Statement (SPS) Involuntary Resettlement principles and details summarizes the main components of the policy framework prepared specifically for the project to ensure that ADB’s SPS is complied with (refer to Section 2.4).
2.1
Policy Provisions, Eligibility and Entitlements

9.
Regarding matters of land acquisition relative to subprojects requiring the application of the right of eminent domain, LAR will be regulated mainly by two laws, in particular the Land Acquisition Act (LAA) of 1894 covering land acquisition for stations and towers in urban areas and the Telegraphic Act of 1885 covering the construction of towers in rural areas.   
As this specific subproject does not trigger application of any one of the above mentioned laws and only requires compensation for the loss of crops and trees at the current market rate, we assume any explanation of these laws here will be irrelevant. However for confirmation and reference we are putting summaries of these laws in the this section and the full text is appended as Appendix-1.    

2.2
ADB’s  Safeguard Policy Statement  (Involuntary Resettlement Principles)
18.
The ADB SPS Involuntary Resettlement Principles  are:  based on the following principles:
	Objectives: To avoid involuntary resettlement wherever possible; to minimize involuntary resettlement by exploring project and design alternatives; to enhance, or at least restore, the livelihoods of all displaced persons in real terms relative to pre-project levels; and to improve the standards of living of the displaced poor and other vulnerable groups.

	Scope and Triggers: The involuntary resettlement safeguards covers physical displacement (relocation, loss of residential land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on land use or on access to legally designated parks and protected areas. It covers them whether such losses and involuntary restrictions are full or partial, permanent or temporary.

	Policy Principles:

1. Screen the project early on to identify past, present, and future involuntary resettlement impacts and risks. .Determine the scope of resettlement planning through a survey and/or census of displaced persons, including a gender analysis, specifically related to resettlement impacts and risks.

2. Carry out meaningful consultations with affected persons, host communities, and concerned nongovernment organizations. Inform all displaced persons of their entitlements and resettlement options. Ensure their participation in planning, implementation, and monitoring and evaluation of resettlement programs. Pay particular attention to the needs of vulnerable groups, especially those below the poverty line, the landless, the elderly, women and children, and Indigenous Peoples, and those without legal title to land, and ensure their participation in consultations. Establish a grievance redress mechanism to receive and facilitate resolution of the affected persons’ concerns. Support the social and cultural institutions of displaced persons and their host population. Where involuntary resettlement impacts and risks are highly complex and sensitive, compensation and resettlement decisions should be preceded by a social preparation phase.

3. Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based resettlement strategies when affected livelihoods are land based where possible or cash compensation at replacement value for land when the loss of land does not undermine livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, (iii) prompt compensation at full replacement cost for assets that cannot be restored, and (iv) additional revenues and services through benefit sharing schemes where possible.

4. Provide physically and economically displaced persons with needed assistance, including the following: (i) if there is relocation, secured tenure to relocation land, better housing at resettlement sites with comparable access to employment and production opportunities, integration of resettled persons economically and socially into their host communities, and extension of project benefits to host communities; (ii) transitional support and development assistance, such as land development, credit facilities, training, or employment opportunities; and (iii) civic infrastructure and community services, as required.

5. Improve the standards of living of the displaced poor and other vulnerable groups, including women, to at least national minimum standards. In rural areas provide them with legal and affordable access to land and resources, and in urban areas provide them with appropriate income sources and legal and affordable access to adequate housing.

6. Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through negotiated settlement to ensure that those people who enter into negotiated settlements will maintain the same or better income and livelihood status.

7. Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for resettlement assistance and compensation for loss of non land assets.

8. Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income and livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, budget, and time-bound implementation schedule.

9. Disclose a draft resettlement plan, including documentation of the consultation process in a timely manner, before project appraisal, in an accessible place and a form and language(s) understandable to affected persons and other stakeholders. Disclose the final resettlement plan and its updates to affected persons and other stakeholders.

10. Conceive and execute involuntary resettlement as part of a development project or program. Include the full costs of resettlement in the presentation of project’s costs and benefits. For a project with significant involuntary resettlement impacts, consider implementing the involuntary resettlement component of the project as a stand-alone operation.

11. Pay compensation and provide other resettlement entitlements before physical or economic displacement. Implement the resettlement plan under close supervision throughout project implementation.

12. Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced persons, and whether the objectives of the resettlement plan have been achieved by taking into account the baseline conditions and the results of resettlement monitoring. Disclose monitoring reports.




2.3 Remedial Measures to Bridge the Gap

In principle, Pakistan Law and ADB Policy adhere not only to the objective of DH compensation, but also to that of DH rehabilitation. However, Pakistan law is unclear on how rehabilitation is to be achieved and in practice the provision of rehabilitation is left to ad hoc arrangements of local governments and project proponents. To clarify these issues and reconcile DPs between Pakistani Laws and ADB Policy, the MEPCO will comply with the LARF prepared for the program, ensuring compensation at replacement cost for all items affected

2.4
Land Classification

20.
In terms of application of the LARF prepared for the program, identifying the type of land affected is an important step in determining whether land is to be compensated or not. According to the LARF, the land classification, as well as, land use will be the basis for identifying the affected lands. They are: (i) urban versus rural lands; and, (ii) residential/commercial versus agricultural lands. 

21.
Urban or residential/commercial land affected by tower construction in rural areas will be considered as acquired permanently and land compensation will be paid to the Displaced Households. Agricultural land in rural areas, instead, will not be considered as permanently affected as long as permanent cultivation and access remains possible under a tower and therefore will not be acquired and compensated, for this subproject cultivation under the towers will be possible after the construction. However, when land under a tower become un-accessible agricultural /rural land will be considered as permanently affected and as such acquired and compensated.

22.
For the Project Urban and Rural areas will be identified based board of revenue records. Also for the Project residential, commercial and agricultural plots will be identified based on the classification provided by district revenue records (updated),  or based on the actual use of the affected land prior to the entitlements cut-off date. In case of discordance between revenue records and actual, land will be treated on the basis of actual land use.
2.6
LAR Approaches for the Subproject

23.
As specified in the LARF, the construction of Towers and Distribution lines will have to be carried based on the exercise of the right of Eminent Domain and will trigger the application of the ADB SPS.  Impacts reparation for these items under the subproject will be carried out based on the compensation eligibility and entitlements framework presented in the next sections of this chapter.
2.7
Compensation Eligibility and Entitlements for the Project

24.
Land acquisition tasks under the subproject will be implemented according to a compensation eligibility and entitlements framework in line with both Pakistan’s law/regulation and the ADB’ SPS Policy. A summary entitlements matrix for actual resettlement impacts is provided in the following Table 2.2
Table 2.2:  Compensation Eligibility and Entitlements Matrix for this Subproject

	Asset
	Specification
	Displace Households 
	Compensation Entitlements

	Land  permanently acquired for sub-station
	1. Bought on the open market


	Provincial government

	Open market purchase ADB s SPS  not triggered



	Arable Land temporarily affected by    construction of towers or TL.
	Access is not restricted and existing or current land use will remain unchanged by the construction of towers and transmission line
	Farmer,

Titleholder

(172 DHs)
	No land compensation provided that land is rehabilitated/restored to former quality following completion of works. Compensation, in cash, for all damaged crops and trees as per item below

	Crops
	Crops affected (damaged/lost)
	All DHs
(100 DHs)
	Tower impacts: Cash compensation at  market rate based on actual impact for a  maximum of 3 harvests
Line corridor stringing: cash compensation at market rate of 1 harvest.

	Trees
	Trees removed
	All DHs
(72 DHs)
	Cash compensation shall reflect income replacement


2.8
Eligibility

25.
The DHs entitled to compensation and/or rehabilitation under the program are:

· All DHs affected by temporary use of land;

· All DHs land owners or tenants and sharecroppers whether registered or not affected by crop and tree damage; and
· Owners of  crops, plants, Trees or other objects attached to the land;
26.
Compensation eligibility will be limited by a cut-off date to be set for each subproject on the starting day of the AH census and impact assessment After finalization of the  line route survey. DHs who settle in the affected areas after the cut-off date will not be eligible for compensation. The cut-off date will be announced in the project area by placing notices in the project area and in the office of the union council and nambedars
27.
Cut-off Date: Compensation eligibility will be limited by a cut-off date fixed by the MEPCO after finalization of line route for this single circuit transmission line subproject,. DHs that settle in the affected areas and/or make changes in the land use patterns this cut-off date will not be eligible for compensation. They will, however, be given sufficient advance notice requesting them to vacate premises/corridor and dismantle affected structures and/or other establishments (if any) prior to project implementation. However, they will be allowed to reuse their salvaged material for free and they will not be asked to pay any fine for making those changes. Forced eviction will only be considered when all other efforts are exhausted.

2.9
Compensation Entitlements-
28.
Based on the impact, entitlement provisions for DHs include,  replacement value compensation for temporary loss of crops and trees These entitlements are detailed below:

· Crops: Cash compensation at current market rate for the harvest actually lost up to 3 harvests being as it may be winter or summer crop (for crops affected by towers); 1 harvest being as it may be summer or winter crop  (for crops affected by the line stringing). Compensation will be paid both to the landowners and tenants based on their specific sharecropping agreements.

· Trees: Cash compensation shall reflect income replacement (see below).

2.10
Assessment of Compensation Unit Values

29.
The methodology for assessing unit compensation values of different items is as follows:

· Agricultural crops will be valued at net market rates at the farm gate for the first year crop. In the eventuality that more than one-year compensation is due to the DHs the crops after the first will be compensated at gross market value.
· Wood trees will be valued based on the local market rates of different woods.

3. Assessment OF IMPACTS
3.1
Resettlement Field Survey

30.
The finalized technical design of the subproject was made as mandatory pre-requisite for carrying out the resettlement field surveys (RFS). The design included the identification and layout of the site and technical drawings showing the grid station site and line profile with spotting of bases for towers. Having these pre-requisites, the RFS team undertook fieldwork by actively involving the MEPCO’s technical surveyor and Assistant Manager, Social Safeguards. The impact assessment involved quantification and costing of  the affected area and assets through a participatory approach, socioeconomic data on DHs, and consultation with gender-segregated groups of DHs and other community members
. 

3.2
Minimisation of Impacts

31.
The MEPCO usually takes all possible steps to safeguard against and minimize the likely adverse impacts on the local communities in the design and implementation of its power distribution enhancement subprojects, involving construction of substations and Transmission Lines. Accordingly, the following specific actions were applied to avoid and minimize the likely resettlement impacts of this Chak 83 Subproject: 

· Alignment of the transmission line and tower to tower spans are altered slightly to avoid both the compact housing and commercial areas and scattered farm-houses; and, 

· A minimum clearance under the line required is 7 m, which is maintained for the whole line, even by providing 2 m to 6 m leg and/or body extension to the towers where required. 

32.
As a result, no buildings or farming enterprises (i.e., poultry farms, fruit orchards, tube-wells, etc.), nor any fruit orchards are affected. The transmission line traverses throughout the open lands, including private agricultural lands where only the agricultural crops and wood trees will be temporarily affected by the TL construction works. 
3.3
Impacts of the Subproject
3.3.1
General Description

33.
The Mianchanu – Chak 83  subproject involves the construction of 30 km long 132 kV single circuit transmission line. The construction of transmission line will affect crops and trees within the 30m wide safety corridor, and the crop and losses will be compensated at the current market rates. A total of 172 DHs will be affected by loss of crops and by transmission line, and of the same, 72 DHs will also be affected by loss of wood trees (see Table 3 below).   
Table 3: Overall Resettlement Impacts of the Subproject

	Affected Asset
	Item
	Unit
	Values

	 Crop Loss
	Length 30000
	M
	4653020

	
	Area 357687
	m2
	

	
	DHs 172
	No.
	

	Trees Removal
	Wood & fruit trees 437 of 72 DHs 
	No.
	931750


34
Major crops grown in the area are wheat in the rabi season (winter-spring) and cotton in the kharif season (summer-autumn). This is the dominant cropping pattern in the subproject area, with miner areas of vegetables and fodder. Thus, the subproject’s impact assessment has been made on the basis of wheat and cotton crop losses. 

35.
In addition, there are scattered wood trees being affected by this line. The trees include, Shisham (sisso), Kikar, Eucalyptus, Poplar, Berri, Dharek and Mulberry. MEPCO’s technical survey and design team made utmost efforts to avoid affecting trees, and as a result, only 437 wood and fruit trees will be removed from the 30m wide corridor. 
3.3.3
Impacts of Towers

36.
The new 132kV transmission line of 30 km will require the construction of 110 towers.  No private or public land will be acquired permanently, as none of the new towers will be constructed in an established urban or a developing housing area, and sufficient clearance will be provided under the towers for convenient mobility of tractors to allow the affected farmers to continue cultivating their lands without restriction.

37.
The farmland under and around towers will, however, be affected temporarily causing loss of crops and trees during the 3-tier process of tower construction: (i) construction of foundations, (ii) erection of towers, and (iii) stringing of power cables. 
38.
All the 110 towers will be located on private farmlands. For tower installation, crops and trees in an area not only under the tower, but also in a small perimeter surrounding it as the access, working and storage areas, will be affected by the construction works.  This area is assessed to be 900 m2 (0.09 ha) per tower. Thus, the 110 towers will affect temporarily a total of 99000 m2 (8.64 ha) of farmland, belonging to farming households (DHs). 
3.3.4
Impacts of Transmission Line (TL Corridor)
39.
The sections of the transmission line in between the towers (TL Corridor) will cause damage to, or loss of, crops during the stringing of power cables. This last activity is usually carried out rapidly, one stretch at a time, and completed in one cropping season, for which one-crop compensation will be paid. DHs will also be compensated for the loss of their trees that will be affected by the construction of the line located within the 30m wide corridor.
3.3.5
Other Impacts and Summary

40.
Overall, a total of 172 farming households will be affected by the construction of the new 132 kV transmission line. Of them, 100 DHs will be affected by both towers and the transmission line, while the remaining 72 DHs will be affected only by the transmission line during the stringing activity, Accordingly, the 100 DHs will be compensated for three crops (two for crops affected as a result of tower construction, and a third for crop damage/loss during the stringing activity). The 100 DHs who will experience crop damage or loss because of stringing activity only, will receive compensation for one crop. 
41.
In addition to crop loss, 437 private trees both fruit and wood also fall within the 30 meter wide corridor of transmission line. All these 437 trees will need to be removed for the construction of the line. All these 437 trees are wood trees Some 72 DHs will lose these 437 wood trees. All affected wood trees are scattered and mostly located along the field boundaries. There are no plantations, orchards of fruit trees affected. Of the 437 wood trees, 284 trees will be affected by the transmission line, while the remaining 153 trees will be affected by the construction of towers. Compensation for the affected trees will be paid for once on their initial removal. 

42.
Compensation for affected trees will be paid for the total removal. The compensation for affected wood trees is based on current market rate of the wood which is assessed on the basis of tree size (height and girth)
3.4
Displaced Households
3.4.1
General

43.
The construction of 30000 meter long transmission line will traverse farmland in seven villages of Chichawatni tehsil.  A total of 172 AH will be affected by this subproject. and experience temporary effects on their lands and loss of crops and trees. 
3.4.2
Significance of Impacts

44.
The impact of the temporary effects on land and loss of crops will be minor or non-significant for all 172 DHs. Owners of the of the land selected for grid station are selling their land willingly to MEPCO and their affected land is less than 10% of their land holding so the impact is non-significant. The DHs of transmission line own relatively medium farms with highly fertile land, and none will lose >10% of their total crop,. The 30 m wide corridor will be used temporarily as a working corridor for installation of the new towers and stringing of the power lines. The overall crop loss is non-significant and ranges from 1.59 % to 9.77 % of total crop (and an average of 7.38 %).   

45.
Moreover, there are no vulnerable people among 172 DHs; none of the DHs are on or below the national poverty line and include families in a joint/extended family system which also assists in providing a safety net against external economic shocks.  Finally, the overall impacts on the Displaced Households are minor.
4. Socio-economic Profile of Affected People

4.1
Displaced Households
46.
The foot print of the affected area is still being surveyed.  Fieldwork was carried out to identify the approximate area and to obtain socio-economic information of the potentially affected population which is used in the preparation of this LARP.  
4.1.2
General Information on Displaced Households
47.
30.
The population in the project area comprises of mainly rural people who are primarily engaged in farming of cotton, wheat fodder and rearing of animals like cow, goat, buffalo and camel. They also earn through own business and daily wages. . Describe what other income generation and livelihood activities are found in the area. All land owners of the subproject are Punjabi and speak Punjabi language. 
4.1.3
Indigenous People

48.
None of the DHs are tribal or minority and all land is held in private ownership (i.e. no tribal or communal ownership).  Therefore the standard provisions of the LARF and this LARP are sufficient to ensure an effective compensation process and the requirements of ADB Policy on Indigenous People are complied with. The ADB’s SPS , as specified in the Indigenous Peoples Planning Framework (IPPF) prepared for the project is not triggered, and therefore neither an Indigenous People Plan IPP nor special action is required for this subproject.
4.2
Displaced Households
49.
All 172 heads of DHs are male. In terms of marital status one fifty two (82 %) Head of DHs are married, fifteen (21 %) are unmarried and only four (6 %) are widowed. In terms of age, fifty seven household heads (80 %) are between 41 and 60 years, six (8 %) are between 61 and 75 years, while eight (11.27 %) are young, aged between 30 and 40 years.  There are no elderly Head of DHs (older than 75 years). 50.
In terms of literacy and education, thirty eight (54 %) are literate and thirty three (46 %) are illiterate. Of the thirty eight literate Head of the Households eleven (29 %) are informally educated and can only read and write, twenty one (55 %) are primary educated and six (16 %) are secondary educated. 
4.3.2
Housing
51.
Describe dwellings of DPs. All respondents stated that they live in houses constructed of brick and concrete.
4.3.3
Poverty

60.
There are no DHs falls below the national poverty line. The average household monthly income is 20,000. Per capita monthly income is Rs.3,000 per month. 
4.3.4
Literacy

61.
An overall literacy rate is 53 per cent. Literacy is higher for male with a percentage of 67% as compared to female with a percentage of 39%.

4.3.5
Livelihood and Incomes (use census, other data and information from field assessments to write paras below) 
52.
As all DHs rely on farming for at least part of their income, the tenure of agricultural land is an important factor in terms of security and sustainability of livelihood. Among the DHs, all household heads stated they are the registered land owners. There are no households that rent or lease agricultural land, no households that claim ownership, and no squatters. None of the DPs is a share cropper or a lease holder. The total farm size of DHs to be medium, with an overall average of 18.56 Acres and a range from 2.75 Acres to 76 Acres. 
53.
In total some 543 DPs are engaged in livelihoods, and there are more male than female DPs engaged in the three livelihood sectors. The primary livelihood sector is agriculture, accounting for 52% working DPs, followed by 27% in waged employment and 21% in small business, trade or labor. 

54.
Major part (39%) of the income of DHs is from agriculture, followed by waged employment of household income is from small business, trade or labor. In each of the three sectors male DPs earn more than female DPs. 
5. INSTITUTIONAL ARRANGEMENTS
55.
The institutional arrangements of planning and management of the Power Distribution Enhancement Program (or the ADB-funded Power Distribution Enhancement MFF Project) are described below. 
5.1
Pakistan Electric Power Company (PEPCO)

56.
PEPCO being the EA is the focal organization based in Lahore responsible for the Power Distribution Enhancement Program, for keeping liaison with the Government of Pakistan and Asian Development Bank (ADB) on behalf of all the DISCOs, and taking care of disbursement of funds (including ADB loan) and technical assistance through Consultants to, and coordination of the Program planning and management activities of the DISCOs. 

5.2
Multan Electric Power Company (MEPCO) 

57.
MEPCO as the implementing agency (IA) bears the overall responsibility for the preparation, implementation and financing of all tasks set out in this LARP, as well as inter-agency coordination required for the implementation of the subproject. As such, it takes care of the preparation/updating and implementation of the LARPs and DDRs, and internal monitoring and evaluation activities (see also Chapter 10: Monitoring and Evaluation). Institutionally, MEPCO has three functional divisions, namely, the Planning, Projects and Grid System Construction divisions. Change this as appropriate to MEPCO.
5.2.1
Planning Division

58.
The Planning Division is responsible for preparation of PC-1s, for preparation of load forecasts and feeder analysis. The division is responsible for preparation of the Energy Loss Reduction (ELR) work orders. Formerly subproject preparation and keeping liaison with the Government of Pakistan and Asian Development Bank (ADB), as the donor of this MFF Project had also been the responsibility of this division. But lately the activity has been shifted to the Office of Chief Engineer Development. 

5.2.2
Chief Engineer Development

59.
The former Projects Division has now been named as the Office of Chief Engineer Development (CED), is responsible for the overall planning, management and coordination of the approved Subprojects. The CED is currently being assisted by the PPTA Consultants (including the Resettlement Experts responsible for LARP/DDR preparation), in preparing the identified Subprojects in line with the ADB Policies, and obtaining approval from the donor ADB. Its major functions include keeping regular liaison with ADB and relevant departments of the federal, provincial and district governments, preparation, updating and implementation of the LARPs and the related monitoring and evaluation activities.  

60.
The Environmental and Social Impacts Cell (ESIC)- revise as appropriate! In which division is this housed?  to plan and manage safeguards related activities. It is headed by a Deputy Manager, and assisted by two Assistant Managers, one each for Environment and Social Safeguards. He will be responsible for the LARP preparation/updating, implementation and internal monitoring for each Subproject, with assistance from ESIC’s Assistant Manager, Social Safeguards, MEPCO LAC and PIC. 

61.
The Scope of Work to be handled by the ESIC far exceeds the physical and professional ability and capabilities of the incumbents. The Assistant Manager for Environment is vacant which is expected to be not filled in given the government’s decision of abandonment of new recruitments. The Assistant Manager Social Safeguard is on long-leave not expected to return to work until next year. (discuss with MEPCO and agree to recruit a social specialist to work on subproject) Project Implementation Consultant (IC) will also be hired who will have social experts to assist MEPCO in revising and updating the LARP as and when required, and then in implementation of the LARP. 
5.2.3
Grid System Construction (GSC) Division

62.
The Grid System Construction (GSC) Division is responsible for implementing the Subproject, including construction/improvement of grid stations and transmission lines. This office is headed by the Project Director (GSC), and it will establish Project Implementation Units (PIUs), comprising Engineers and Patwaris, at the respective towns of each Subproject. The PIU for this Subproject will be established at Hasilpur and chunnawal in district bahawalpur. In addition, PD GSC has an in-house Land Acquisition Collector (LAC) deputized from implementation agency to take care of the land acquisition and resettlement activities. 

63.
The MEPCO Land Acquisition Collector (LAC), , along with field Patwaris, in addition to implementation of the LARP activities, will provide in-field assistance to the Resettlement Experts of ESIC and PIC in updating, revision and internal monitoring of the LARPs. He normally works as an independent entity, but in case of local needs like price updating, grievance redress, etc., may involve the local Union Councils and other leaders at the local levels. He will be provided technical assistance by the Resettlement Experts included in both ESIC and PIC teams. 
The ESIC will coordinate payment of compensation in consultation with the GSC. The ESIC is responsible for coordinating updating of the LARP  with the LAC and patwari.
Table 5.1 provides procedure for updating LARP.

	Serial No.
	Activity
	Responsibility (who will?)

	1
	Finalization of transmission line alignment
	GSC

	2
	Land survey 
	GSC (Surveyor, and Kanungo)

	3
	Identify all DPs, following the defined foot print of towers/TL
	GSC

	4
	Census, socio-economic assessment and other studies to finalise impacts
	ESIC

	5
	Valuation of crops, fodder, trees and other affected produce
	Patwari, kanungo

	6
	Negotiation of price with DPs
	District Government & GSC

	7
	Up-dating compensation values
	ESIC

	8
	Up-dating awards for each identified DP
	GSC

	9
	Payment authorization
	Chief Engineer ( Development)

	10
	Award of cheques
	Finance department, XEN (GSC)



Resettlement tasks under the subproject will be subjected to internal monitoring. Internal monitoring will be conducted by ESIC, assisted by MEPCO LAC and PIC Resettlement Expert. The monitoring aspect of LARP implementation is further elaborated in Chapter 10 of this LARP.
5.3
District Government

64.
The district government have jurisdiction for land administration, valuation and acquisition. At the provincial level these functions rest on the Punjab Board of Revenue while at the district level they rest on the District Land Acquisition Collector (District LAC). Within LAC office the Patwari (land records clerk), carry out specific roles such as titles identification and verification. But as this Subproject does not require any land acquisition, involvement of District LACs will normally be not required by MEPCO’s LAC.
 5.4
Responsibility for Internal Monitoring

83.
Internal monitoring will be carried out by ESIC with support from the project implementing and supervision consultant. Quarterly monitoring reports will be submitted to ADB. All monitoring reports will be disclosed on DISCOs website, translated and disclosed to the DPs. The monitoring aspect of LARP implementation is further elaborated in Chapter 10 of this LARP.
6. Consultation and Disclosure
6.1
Consultation Undertaken for the LARP
64.
The consultative process undertaken for the preparation of the LARP has included not only DHs, but also the local communities of the area. The consultations were held on July 28, 2012 in five villages falling on the route. List of persons consulted with their status and location of consultation is given in the appendix 2. Special attention was paid to identify the needs of vulnerable groups (such as the poor, women, and elderly), to ensure that their views have been considered in the formulation of the LARP. 
65.
Consultation with stakeholders at the different stages of the subproject is required by ADB’s SPS and as provided for in the LARF. To start with, consultations with the DHs were conducted as part of inventory taking of affected lands and other assets. The communities’ and especially the DHs’ responses to the proposed subproject were found to be positive.
66.
Along with the participatory assessments to identify impacts, consultation were held with DPs and other community groups in villages along the proposed transmission line to improve their awareness and understanding of the process of LARP.  
67.
The affected communities' concerns and suggestions have been incorporated into subproject design and will be implemented as an integral part of resettlement activities. The major concerns raised during the consultation included the adequacy and timeliness of compensation payments, as well as safety measures to be taken during the construction of the towers and stringing of the transmission lines. In response, MEPCO will make sure that the crop compensation amounts are assessed justly and paid to the DHs, at least fifteen days prior to temporary use of land before starting the civil works.
6.2
Compensation Options Discussed
68.
Discussions with DPs suggested two compensation options. The first compensation priority of all DHs is for cash. When asked why they preferred cash compensation, almost all the DHs stated the reason was to assist with daily living expenses as they will lose their livelihood in the shape of crops.  
69.
Second, many of the DPs who lose trees suggested that they be issued with free seedlings of fruits and timber species. Both suggestions have been incorporated into the LARP. 
6.3
LARP Disclosure

79.
An English version of the program’s LARF has already been uploaded to ADB and MEPCO websites, and an Urdu version of this LARP will be uploaded after up-dating and translation.
80.
In line with ADB’s public communications policy, this LARP in English will also be posted on the ADB and MEPCO websites, while its translation in Urdu will be disclosed to the DHs at the MEPCO’s office, site offices in each of the affected villages and posted on the ADB and MEPCO websites. 

81.
In addition, a public information booklet in Urdu, summarizing compensation provisions will be sent to all DHs. A draft booklet in English is provided, which will be translated into Urdu by MEPCO and will be distributed to all the DHs after up-dating the LARP.
7. Grievance Redress Process
82.
MEPCO normally takes care to prevent grievances rather than going through a redress process. This can be obtained through careful LAR design and implementation, by ensuring full participation and consultation with DHs, and by establishing extensive communication and coordination between the community and MEPCO. Nevertheless, a grievance mechanism will be made available to allow an AH appealing against any disagreeable decision, practice or activity arising from compensation for the affected land or other assets. DHs will be fully informed of their rights and of the procedures for addressing complaints verbally during consultation meetings and through PIB in Urdu. 

83.
A complaints register will be kept at the PIU camp offices (how many?) to be maintained by Sub-Engineer in-charge. MEPCO will inform the DHs of the availability of this arrangement through PIB in Urdu. The complaints received will be processed and resolved by the MEPCO’s Assistant Manager, Social Safeguards and LAC by involving the local leadership and Union Councils, and/or the respective District LAC. 
Several methods of addressing grievances are provided for in this LARP as described below.
84.
Firstly, attempts will be made to redress the grievances through the involvement of village heads and village leaders such as Chaudhry. For this to be effective, all village head in affected area will be provided with training  on LARP implementation, roles and responsibilities of different agencies and who to contact with in case of dispute. 

Second, a grievance redress committee (GRC) comprised of MEPCO’s ESIC and LAC or Parwari, and the village notable elders, like Chaudhry, Numbardar and the concerned Councilor of the Union Council will be established. But if the grievances cannot be redressed satisfactorily at the village level, it will be referred to the formal grievance redressal mechanism that will be established at the District level, comprising of District Coordination Officer (Chairman), District LAC and MEPCO’s ESIC and LAC. As a last resort, the aggrieved AH may seek justice through the Court. The DPs will be provided with assistance to proceed with court cases should they resort to this option as their choice. 
85.
All the finances will move directly from MEPCO to the DHs, as price for the grid station land and compensation for the losses of agricultural crops and wood trees. The complaints and grievances will be normally addressed by MEPCO locally by involving local leadership and Union Councils, and the involvement District Government/Courts may be required only for the unresolved grievances. 

8. Budget for Land and Asset Acquisition
8.1
Basis for Compensation

86.
Compensation for projects requiring land acquisition can often differ between the borrower and ADB (and other providers of official development assistance).  To comply with ADB’s Policy on Involuntary Resettlement, rates used to compensate for lost land and assets must be at replacement values, to “at least” restoring people’s livelihoods and ensuring that people affected by a project are not left worse off.
87.
According to the project’s LARF, replacement cost is the amount of cash or kind needed to replace an asset in its existing or better condition, and is the value determined as compensation for the current market price without depreciation or deduction of the costs of any transaction or for any material salvaged. The processes for establishing the rates used for this subproject followed the methodology set out in the project’s LARF.
8.2
Determining the Rates for Compensation
88.
Based on the foregoing requirements and the LARF provisions, the methodology for assessing unit compensation values of the different items for this subproject is described as follows:
· Basic crop compensation was valued at net farm-gate market rates. If additional crops compensation is due it will be calculated at market value minus inputs. Compensation for crops affected by towers is three-crops and for stringing of the lines is for one-crop; and, 

· Wood trees were valued based on type, size, and age. DHs are entitled to keep the wood (as salvaged material) without any deductions from the amount of compensation.

89.
Using the official value as described above, LAC and safeguard team members will consult affected people to negotiate actual compensation values as applicable to them. The results of the survey are provided in the tables below. The prices of affected assets given herein are based on the market rates in March 2009 which are still valid as  no major change occurred in market rates since then.. However, these prices will be updated and this LARP will be revised accordingly by MEPCO at least one month prior to awarding Contract for the Subproject implementation works.

90.
All the affected farmers grow wheat in the rabi/winter season and rice in the kharif/summer season. Thus, the market prices of both the crops were collected from the seven affected villages and the markets of Lahore. For the purpose of compensation average of the price of wheat and Rice is used, and the areas under Wheat and Rice are shown in Tables 8.2, 8.3, 8.4 and 8.5, and the assessments wood tree prices are shown in Table 8.6 respectively.
Table 8.2: Rate/Price for Crops in Subproject Area
	Cropping Season
	Affected Crop
	Average Crop Income per Unit Area (Rs.)

	
	No.
	Name
	Acre (basis)
	Hectare
	Square Meter

	Rabi (Autumn-Winter)
	1
	Wheat
	 32,000.00 
	 79,072.00 
	 7.91 

	Kharif (Spring-Summer)
	2
	Cotton
	 34,500.00 
	 85,249.50 
	 8.52 

	
	3
	Vegetables
	 65,000.00 
	 160,615.00 
	 16.06 

	Sum Total:
	 131,500.00 
	 324,936.50 
	 32.49 

	Average:
	 43,833.33 
	 108,312.17 
	 10.83 


Table 8.3: Assessment of Crop Compensation for Towers
	Cropping Season
	Affected Crops
	No. of
	Cropped Area
	Compensation Assessed

	
	
	Towers*
	Affected (m2)
	Rate (Rs./m2)
	Amount (Rs.)

	 Kharif 2010 
	Cotton -1
	
	 41,400 
	 8.52 
	 352,728.00 

	 Rabi 2010-11 
	Wheat-1
	
	 41,400 
	 7.91 
	 327,474.00 

	 Kharif 2011 
	Cotton-2
	
	 41,400 
	 8.52 
	 352,728.00 


* Cropped area affected by construction of one tower is estimated at 900 m2 (30mx30m).

Table 8.4: Assessment of Crop Compensation for Transmission Line
	Cropping Season
	Affected Crops
	TL Corridor* Length (m)
	Cropped Area Affected (m2)
	Compensation Assessed

	
	
	
	
	Rate (Rs./m2)
	Amount (Rs.)

	 Kharif 2011 
	Cotton
	        9,770.50 
	       293,115.00 
	                 8.52 
	      2,497,339.80 


* TL's ROW falling in-between any two towers have been termed as TL Corridor.

Table 8.5: Assessment of Crop Compensation for grid station

	Cropping Season
	Affected Crops
	Cropped Area

	
	
	Affected (m2)
	Rate (Rs./m2)
	Amount (Rs.)

	 Kharif 2010 
	Cotton
	      23,172.00 
	                  8.52 
	      197,425.44 


8.3
Budget for Land and Asset Acquisition

100.
This LARP includes the cost of compensation and other restoration/assistance entitlements of the private DHs only, with a breakdown by Land, crops and trees, and other associated costs.  The cost estimate has been based on the rates derived through market rates adjusted by consultation and survey as described in Section 8.2.  The rates for compensation and cash entitlements for rehabilitation as well as allowances payable to DHs will be adjusted annually, based on the actual annual inflation rate.  MEPCO, with the LACs, will determine the annual inflation rates and adjust all cash entitlements.
101.
The total assessed amount of money to be paid to the people comes out to be Rs. 10.21 million, of which Rs. 4.96 million is the price of crops for compensation for the affected agricultural crops and wood trees totals at Rs. 3.09 million and Rs.15 million other assistance (see Table 8.6).

102.
The administrative charges have been estimated as 15% of the total of compensation for crops and trees. These charges are to cover the costs of implementing the plan (producing and distributing the PIB, holding individual and group consultations and public meetings as required, conducting the Census, revising the LARP (to reflect actual status after determining foot print), organizing and arranging for the compensation payments through the LACs), and internal monitoring of the plan and its implementation.
103.
A contingency of 10% of the subtotal of the compensation and administrative charges has been included in the cost estimate.
104.
Funds for compensation and implementation of the LARP will be from MEPCO, budgetary requirements for economic restoration, as part of resettlement budget will also come from the counterpart funds and shall be identified as allowances.  .
105.
As shown in Table 8.7, the total cost of LARP implementation, will be Rs. 10.21million (US$ 107,516.16). MEPCO will update the LARP cost at least one month before awarding the contract for civil works.
Table 8.7: Estimated Resettlement Cost of Mian Channu- Chak 83132kV TL Subproject
	No.
	Resettlement Activity
	No.
	Unit
	Rs./Unit
	Total Rs.

	A.
	Asset Compensation:
	-
	-
	-
	8,062,479

	A.2
	Trees:
	437
	Tree
	-
	3,095,089

	A.2.1
	Shisham (Sisso)
	130
	number
	8,080.00
	1050400

	A.2.2
	Kikar (acasia nicolta)
	109
	number
	7,617.00
	830253

	A.2.3
	Eucalyptus/ Poplar
	20
	number
	5,880.88
	117600

	A.2.4
	Others (Fruit trees)
	178
	number
	6,162.00
	1096836

	A.3
	Crops:
	357,687
	-
	-
	4,967,390

	A.3.1
	Towers:
	99000
	m2
	-
	2,470,050

	
	110 Towers (1 Crop): Wheat-1
	99000
	m2
	7.91
	783090

	
	110 Towers (2 Crops): Cotton-1&2
	99000
	m2
	8.52
	1686960

	A.3.2
	TL Corridor:
	293,115
	m2
	-
	2,497,340

	
	TL Corridor (1 Crop): Cotton-1
	293,115
	m2
	8.52
	2,497,340

	B.
	Administration Costs (15% of A)
	0.15
	lumpsum
	8,062,479
	1209371.85

	C.
	Subtotal (A+B)
	-
	-
	-
	9421850.85

	D.
	Contingency (10% of C)
	0.10
	lumpsum
	9421850.85
	942,185.08

	Total Amount (Pak. Rupees):
	-
	-
	-
	10,214,035.93

	Total Amount (US Dollars*):
	-
	-
	-
	107,516.16


* US$ 1.00 = Rs. 95.
Implementation Schedule
106.
This LARP will be revised by MEPCO based on the then updated market replacement prices/costs of the affected assets after the line route survey finalized and prior to civil works commencing. . Final compensations will also be paid to all the DHs at least one month prior to actual mobilization of the Contractor to commence the construction/stringing works for any given section of work based on the construction schedule.. The PIC Resettlement Expert will provide assistance to ESIC, MEPCO in updating the costs and revising the LARP, including the Time Schedule (if necessary), including, the preparation if internal monitoring reports and timely submission to ADB..

107
The Civil works contractors will not be issued a notice of possession of site for any section of construction/stringing works unless the MEPCO has (i) satisfactorily completed, in accordance with the approved LARP, and made all compensation payments, ((ii) the area required for civil works is free of all encumbrances. The LARP implementation schedule, shown in Table 9.1 overleaf, envisages the following sequence of activities:

Table 9.1: Implementation Schedule
	LARP Activity/Task
	Responsibility
	Year 2012
	Year 2013
	Year 2014
	Year 2015

	
	Primary
	Secondary
	I
	II
	III
	IV
	I
	II
	III
	IV
	I
	II
	III
	IV
	I
	II
	III
	IV

	
	Survey & Design of Transmission Line
	MEPCO
	-
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Site Demarcation of Affected Lands
	MEPCO
	-
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Resettlement Assessment, Census of Transmission Line
	MEPCO
	PPTA
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Draft Land Acquisition and Resettlement Plan
	MEPCO
	PPTA
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	LARP Revision (required)
	MEPCO
	ESIC/PIC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Disclosure of LARF & LARP on ADB Website
	ADB
	PEPCO
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	LARP Disclosure - Brochure in Urdu
	MEPCO
	ESIC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Adjust compensation rates for inflation
	MEPCO
	ESIC/PIC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Award of Contracts for Civil Works
	MEPCO
	Govt/ADB
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	LARP Updating /Revision (requird)
	MEPCO
	ESIC/PIC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Submit revised LARP / Approval by EPA/ADB
	MEPCO
	Govt/ADB
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Information dissemination to Affected People
	MEPCO
	ESIC/PIC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Initial payment of compensations
	MEPCO
	ESIC/PIC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Grievance Redress Process
	MEPCO
	ESIC/PIC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Final payment of compensations
	MEPCO
	ESIC/PIC
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Construction
	Start civil works
	Dist. LACs
	MEPCO
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Internal Monitoring of LARP Implementation
	ESIC/PIC
	MEPCO
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	Contractor mobilized to start work
	Contractor
	MEPCO
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	
	Commencement of Civil Works
	Contractor
	MEPCO
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 


The above schedule will be fully adjusted at the time of up-dating the LARP.

MONITORING AND EVALUATION 

108.
Monitoring and Evaluation (M&E) are critical activities in involuntary resettlement caused by various infrastructure development projects, like this Power Distribution Enhancement project. Monitoring involves periodic checking to ascertain whether activities are progressing as per schedule while evaluation is essentially a summing up, at the end of the project, assessment of actual achievement in comparison to those aimed at during the implementation. 
109.
The MEPCO through ESIC will be responsible for internal monitoring. The Resettlement Specialist will provide necessary technical assistance in implementing and monitoring the resettlement activities. 
10.1
Monitoring Indicators
110.
The LARP includes indicators and benchmarks for achievement of the objectives under the resettlement program, which can be categorized as follows:

· Process indicators, which include project inputs, expenditures, staff deployment; 

· Output indicators are results in terms of numbers of Affected persons compensated for their Affected assets (land, crops and/or trees), and,  

· Impact indicators related to the long-term effect of the project on people’s lives in the project-Affected area.
111.
The first two types of indicators, related to process and immediate outputs and results, will be monitored internally by ESIC. This information will be collected from the project site and monitoring reports will be submitted in accordance with proposed construction schedule. Prior to construction commencing on any given section, ESIC will submit a report to ADB confirming that payments have been completed. Once ADB has cleared the monitoring report, construction may commence. Appropriate instructions will be included in contract bid documents and also issued internally to all divisions by the GSC..
112.
Specific activities under LARP implementation to be monitored are the following: 

· Information campaign and consultation with DHs on a continued basis;

· Status payments of crop and tree compensations;

· Grievances redress activities

113.
The ESIC will be responsible for monitoring the day-to-day resettlement activities of the subproject. The socio-economic census and land acquisition data will provide the necessary benchmark for field level monitoring, to be carried out through: 

· Undertake Census for all DHs; 

· Consultation and informal interviews with DHs; 

· In-depth case studies; 

· Sample survey of DHs; 

· Key informant interviews; and

· Community public meetings. 

114.
A performance data sheet will be developed to monitor the project at the field level. Quarterly reports will be received from the field offices and LAC/GSC will be responsible for overall project level monitoring. 
10.4
Resettlement Databank

115.
All information concerning resettlement issues related to land acquisition, socio-economic information of the acquired land; inventory of crop and tree losses by individual DHs, compensation and entitlements and payments will be collected by ESIC and the Consultants through their concerned field offices and computerized by the ESIC, at EHV-GSC office in Lahore. This databank will form the basis of information for implementation, monitoring and reporting purposes and facilitate efficient resettlement management.

10.5
Reporting Requirements 
116.
The ESIC responsible for supervision and implementation of LARP will prepare Quarterly progress reports on resettlement activities and submit the same to the ADB for review and approval.. These internal Quarterly monitoring reports will also highlight the bottlenecks and recommend ways and means to improve such problematic situations. If section by section work is undertaken, monitoring reports confirming payment for that particular section will be submitted to ADB  . Quarterly reports will consolidate relevant information.  If corrective actions are required the report will make relevant recommendations. All monitoring reports will be disclosed on MEPCO website and disclosed to the DHs.
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Appendix 1: Legal & Policy Framework
Land Acquisition Act, 1894

With the exception of impacts caused by poles and towers for public utilities land acquisition in Pakistan is regulated by the Land Acquisition Act, 1894 (LAA) with its successive amendments is the main law regulating land acquisition for public purpose. The LAA has been variously interpreted by local governments, and some province has augmented the LAA by issuing provincial legislations. The LAA and its Implementation Rules require that following an impacts assessment/valuation effort, land and crops are compensated in cash at market rate to titled landowners and registered land tenants/users, respectively. The LAA mandates that land valuation is to be based on the latest three years average registered land sale rates, though, in several recent cases the median rate over the past year, or even the current rates, have been applied. Due to widespread land under-valuation by the Revenue Department, current market rates are now frequently used with an added 15% Compulsory Acquisition Surcharge as provided in the LAA.

Based on the LAA, only legal owners and tenants registered with the Land Revenue Department or possessing formal lease agreements, are eligible for compensation or livelihood support. The rights of the non-titled are however addressed under the 1986 Punjab Jinnah Abadis for Non-proprietors in Rural Areas Act which recognize to squatters the right to receive rehabilitation in form of a replacement plot. It is to be noted that this right has been sometimes extended in practice to include some form of rehabilitation in cash or in forms different from land. Projects such as Chotiari Dam, Ghazi Barotha Hydropower, and National Highways Improvement, have awarded compensation and assistance to unregistered tenants and other forms of AH (sharecroppers/squatters). 

It is also noted that the LAA does not automatically mandate for specific rehabilitation/assistance provisions benefiting the poor, vulnerable groups, or severely affected DPs, nor it automatically provides for rehabilitation of income/livelihood losses or resettlement costs. This however is often undertaken in many projects in form of ad hoc arrangements based on negotiations between a specific EA and the DPs.  

As noted above, there are exceptions to the rule and the law is broadly interpreted at provincial level depending on operational requirements, local needs, and socio-economic circumstances. Recourse is often taken to ad hoc arrangements, agreements and understandings for resettlement in difficult situations. The above is also influenced by the fact that an amendment of the LAA has been considered necessary by the Ministry of Environment. Accordingly, a National Resettlement Policy and a Resettlement Ordinance have been drafted to broaden LAA provisions and current practices so as to widen the scope of eligibility, but both these documents are still awaiting Government approval for implementation.

A brief description of salient features of different sections of LAA are given in Error! Reference source not found.2. The right to acquire land for public purposes is established when Section 4 of LAA is triggered. The LAA specifies a systematic approach for acquisition and compensation of land and other properties for development projects. It stipulates various sections pertaining to notifications, surveys, acquisition, compensation and apportionment awards, along with disputes resolution, penalties and exemptions. Surveys for land acquisition are to be disclosed to the displaced persons.
Salient Features of Pakistan’s Land Acquisition Act, 1894 (amended)

	Key Section
	Salient Features of Pakistan’s LAA 

	Section 4
	Publication of preliminary notification and power for conducting survey and investigation. 

	Section 5
	Formal notification of land needed for a public purpose. 

	Section 5A
	Providing  right of complaints to DPs for review/enquiry of quantities and compensations

	Section 6
	The Government makes a more formal declaration of intent to acquire land.

	Section 7
	Land Commissioner shall direct  Land Acquisition Collector (LAC) to take order for the acquisition of  land.

	Section 8
	The LAC to direct the land required to be physically marked out, measured and planned. 

	Section 9
	The LAC gives notice to all affected/displaced persons (DPs/DPs) that the Government intends to take possession of the land and if they have any claims for compensation then those claims are to be made to him at an appointed time.

	Section 10
	Delegates power to the LAC to record statements of DPs/DPs in the area of land to be acquired or any part thereof as co-proprietor, sub-proprietor, mortgagee, and tenant or otherwise.

	Section 11
	Enables the LAC to make enquiries into the measurements, value and claim and then to issue the final “award". The award includes the land's marked area and the valuation of compensation.

	Section 16
	When the LAC has made an award under Section 11, he will then take possession and the land shall thereupon vest absolutely in the Government, free from all encumbrances.

	Section 17
	Urgency acquisition whereby land possession is taken prior to payment of compensation 

	Section 18
	In case of dissatisfaction with the award, DPs may request the LAC to refer the case onward to the court for a decision. This does not affect the Government taking possession of the land.

	Section 23
	The award of compensation for the owners for acquired land is determined at its market value plus 15% in view of the compulsory nature of the acquisition for public purposes.

	Section 28
	Relates to the determination of compensation values and interest premium for land acquisition 

	Section 31
	Authorizing LAC, instead of awarding cash compensation in respect of any land, to make any arrangement with DPs having an interest in such land, including grant of other lands in exchange.


Telegraph Act (TA), 1885

In case of impacts caused by poles and towers for public facilities and transmission lines land acquisition is not regulated by the LAA but instead by the Telegraph Act, 1885 (amended in 1975).  The TA has been adopted by the DISCOS for the construction and maintenance of transmission/distribution lines. The TA was conceived in the British era for telegraphic poles and then was passed to post-independence Pakistan with a broader application covering also electric poles and towers. The original provision of this law was that the land occupied by telegraph poles was not to be compensated (only crops destroyed during the erection of the pole were compensated). This was based on the logic that a pole, covering only a negligible land area, does not cause substantial impacts to land users. This however is no longer the case once the same provision is extended to transmission towers.  

The Telegraph Act (section 11) confers powers on the DISCOS to enter private lands  and (section 10) construct/maintain electric poles and lines without the need to acquire the land affected and paying compensation for it. However sub-section 10 (d), provides that a DISCO is required to avoid causing unnecessary damages to the affected land and associated assets. Finally section 16 provides that if any such damage occurs (i.e. damages to crops, irrigation facilities, land quality or land income) The Facility proponent has to provide just compensation for the damages caused.    

To accommodate the DPs needs under this Program the DISCOs have agreed to apply the Telegraphic act liberally by: (i) compensating at market rates all land occupied by towers in urban areas; (ii) by avoiding land impacts in rural areas through the use of towers with sufficient vertical clearance to allow the continuation of unrestricted farming and animal grazing, and (iii) if the construction of such towers is impossible, by compensating the land occupied by tower bases land also in rural areas. In addition the DISCOs will compensate by default all crops expected to be affected by the 3 major transmission line (TL) construction phases: (i) land survey and investigation; (ii) construction of tower bases; and (iii) tower erection and stringing of power lines.

The Katchi Abadi Act (KAA) of 1987

The Katchi Abadi Act (KAA) covers the urban squatters rehabilitation rights by providing plots in public resettlement areas or cash assistance. Based on the KAA the DISCOs will provide rehabilitation compensation to eventual squatters/encroachers affected by The Facility.   

ADB’s Safeguard Policy Statement

The ADB’s  Safeguard Policy Statement is based on the following principles:  The SPS requires ADB-assisted projects to (i) avoid resettlement impacts wherever possible; (ii) minimize impacts by exploring project and design alternatives; (iii) enhance, or at least restore, the living standards of DPs/DPs in real terms relative to pre-project levels; and (iv) improve the living standards of the poor and other vulnerable groups. It covers both physical displacement (relocation, loss of residential land, or loss of shelter) and economic displacement (loss of land, assets, access to assets, income sources, or means of livelihoods) as a result of land acquisition or restriction on land use, or on access to parks and protected areas. 

The SPS’s key policy principles are stated in Appendix D. The ADB’s SPS also states that if there are impacts on indigenous peoples, their identity, dignity, human rights, livelihood systems, and cultural uniqueness must be safeguarded so that they can receive culturally appropriate social and economic benefits. The other relevant policy is ADB’s Policy on Gender and Development, which requires all ADB-financed projects to enhance involvement of and benefits to women.

Where there are gDPs between Pakistan laws and the ADB’s SPS requirements on land acquisition and resettlement, this LARF requires that these gDPs are filled by measures to meet the minimum SPS stipulations.

 
Pakistan Land Acquisition Act and ADB’s  SPS Gap Filling Measures 

	Serial No.
	ADB Safeguards Policy Principles
	Pakistan’s Land Acquisition & Telegraph Acts
	ADB SPS Involuntary Resettlement Principle

 Gap filling Measures

	1                       
	Screen the project early on to identify past, present, and future involuntary resettlement impacts and risks.

Determine the scope of resettlement planning through a survey and/or census of displaced persons, including a gender analysis, specifically related to resettlement impacts and risks.
	No equivalent requirements. 
	Screened and categorized. Scope defined, social assessment and gender analysis undertaken.

	2
	Carry out meaningful consultations with affected persons, host communities, and concerned nongovernment organizations. Inform all displaced persons of their entitlements and resettlement options. Ensure their participation in planning, implementation, and monitoring and evaluation of resettlement programs. Pay particular attention to the needs of vulnerable groups, especially those below the poverty line, the landless, the elderly, women and children, and Indigenous Peoples, and those without legal title to land, and ensure their participation in consultations. Establish a grievance redress mechanism to receive and facilitate resolution of the affected persons’ concerns. Support the social and cultural institutions of displaced persons and their host population. Where involuntary resettlement impacts and risks are highly complex and sensitive, compensation and resettlement decisions should be preceded by a social preparation phase.
	Land Acquisition Collector (LAC) or District Judge (in case of the Telegraph act) are the final authorities to decide disputes and address complaints regarding quantification and assessment of compensation for the affected lands and other assets.
	Complaints and grievances are resolved informally through project grievance redress mechanisms 

Consultations conducted, vulnerable groups identified and supported as relevant 

	3
	Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based resettlement strategies when affected livelihoods are land based where possible or cash compensation at replacement value for land when the loss of land does not undermine livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, (iii) prompt compensation at full replacement

 cost for assets that cannot be restored, and (iv) additional revenues and services through benefit sharing schemes where possible.
	No equivalent requirements.
	Livelihoods restoration is required and allowances are provided.

The rate of compensation for acquired housing, land and other assets will be calculated     at full replacement costs. The calculation of full replacement cost will be based on the following elements: (i) fair market value; (ii) transaction costs; (iii) interest accrued, (iv) transitional and restoration costs; and (v) other applicable payments, if any. Where market conditions are absent  or in a formative stage, the borrower/client will consult with the displaced persons and host populations to obtain adequate information about recent land transactions, land value by types, land titles, land use, cropping patterns and crop production, availability of land in the project      area and region, and other related information. The borrower/client will also collect baseline      data on housing, house types, and construction materials. Qualified and experienced experts      will undertake the valuation of acquired assets. In applying this method of valuation, depreciation of structures and assets should not be taken into account.

Provided as relevant. 



	4
	Provide physically and economically displaced persons with needed assistance, including the following: (i) if there is relocation, secured tenure to relocation land, better housing at resettlement sites with comparable

access to employment and production opportunities, integration of resettled persons economically and socially into their host communities, and extension of project benefits to host communities; (ii) transitional support and

development assistance, such as land development, credit facilities, training, or employment opportunities; and (iii) civic infrastructure and community services, as required.
	No equivalent requirements.
	Support  provided commensurate with impacts 

	5
	Improve the standards of living of the displaced poor and other vulnerable groups, including women, to at least national minimum standards. In rural areas provide them with legal and affordable access to land and resources, and in urban areas provide them with appropriate income sources and legal and affordable access to adequate housing.
	No additional support to vulnerable households
	Vulnerable households identified and support provided

	6
	Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through negotiated settlement to ensure that those people who enter into negotiated settlements will maintain the same or better income and livelihood status.
	Equivalent, negotiation responds to displaced persons requested price but no clear procedure.


	Procedures put in place.



	7
	Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for resettlement assistance and compensation for loss of non-land assets.
	Land compensation only for titled landowners or holders of customary rights. 
	Non-title holders are provided with resettlement and rehabilitation support. Provide with compensation for non-land assets.

	8
	Prepare a resettlement plan elaborating on displaced persons’ entitlements, the income and livelihood

restoration strategy, institutional arrangements, monitoring and reporting framework, budget, and time-bound implementation schedule.
	No resettlement Plans prepared
	Plans  prepared  and disclosed  

	9
	Disclose a draft resettlement plan, including documentation of the consultation process in a timely manner, before Project appraisal, in an accessible place and a form and language (s) understandable to affected persons and other stakeholders. Disclose the final resettlement plan and its updates to affected persons and other stakeholders.
	No plans prepared.
	Plans  prepared and disclosed 

	10
	Conceive and execute involuntary resettlement as part of a development project or program. Include the full costs of resettlement in the presentation of project’s costs and benefits. For a project with significant involuntary resettlement impacts, consider implementing the involuntary resettlement component of the project as a stand-alone operation.
	No equivalent requirement 
	Addressed as relevant. 

	11
	Pay compensation and provide other resettlement entitlements before physical or economic displacement.

Implement the resettlement plan under close supervision throughout project implementation.


	No equivalent requirement 

The Telegraph act (TA) provides that land for tower construction or under a transmission line is not to be acquired or compensated as long as the land's permanent productive potential is not affected. Under the TA therefore only temporary impacts on crops are compensated.


	Compensation payments paid before damages occur. Implementation monitored and reported.

Based on ADB policy all land impacts are to be compensated. As urban/residential-commercial land is affected either if a tower provides clearance or not, the TA provisions have been modified for this program so as to address damages that a tower causes to plots with real estate value. For this project urban and commercial or residential plots will be fully acquired and compensated at market rates. The same will happen in the case of rural/agricultural land when the land under a tower is no longer usable or access is restricted.

	12
	Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced persons, and

whether the objectives of the resettlement plan have been achieved by taking into account the baseline conditions

and the results of resettlement monitoring. Disclose monitoring reports.
	Monitoring reports not required
	Monitoring reports prepared and disclosed 


Appendix 2 List of affected Persons consulted during field visit of  the Subproject 

	Men's Groups

	No.
	Name
	Name of Village
	Status
	AH

	1
	Ghulam Farid Kathia
	83/12-L
	Landowner
	AH

	2
	Naseer Ahmad Lumberdar
	83/12-L
	Landowner
	AH

	3
	Liaqat Ali
	83/12-L
	Labourer
	-

	4
	Allah Yar Ghoripal
	83/12-L
	Teacher+ LO
	-

	5
	Ramzan Haniwal
	83/12-L
	Trader
	-

	6
	Faiz s/o Murad Ghoripal
	90 Mor
	Landowner
	AH

	7
	Ashiq Kathia
	90 Mor
	Landowner
	AH

	8
	Murtaza Haniwal
	90 Mor
	LO + Busniss
	AH

	9
	Mahr Alam Sher
	90 Mor
	Landowner
	AH

	10
	Maham Ali Wehniwal
	90 Mor
	Landowner
	AH

	11
	Mehmood Kathia
	90 Mor
	Labour
	-

	12
	Ahmad Yar wahniwal
	90 Mor
	Shopkeeper
	-

	13
	Mian Noor Muhammad wahiwal
	21/14-L
	Teacher
	-

	14
	Nazeer Jutt
	21/14-L
	Landowner
	-

	15
	Ch. Abdul Hafeez Bajwa
	21/14-L
	Landowner
	-

	16
	Nazeer Mughal
	21/14-L
	Landowner
	AH

	17
	Ghulam Rassol s/o Gulzar
	21/14-L
	Landowner
	AH

	18
	Zawar Hussain S/o Allah Dad
	101/14-L
	Landowner
	-

	19
	Bao Mughal Haneef
	101/14-L
	Landowner
	-

	20
	Haji Mushtaq Lungryal
	101/14-L
	Landowner
	-

	21
	Qazi Kamran XEN
	101/14-L
	Landowner
	-

	22
	Sifi Anwar Waraich
	101/14-L
	Landowner
	-

	23
	Khalid Waraich
	101/14-L
	Landowner
	-

	24
	Zafar
	101/14-L
	Landowner
	AH


Appendix 3 Public Information Questions
SOME BASIC QUESTIONS RELATED TO THE IMPACTS COMPENSATION AND REHABILITATION PROGRAM FOR THE PROJECT
Question 1 – Do we need to have a land title in order to be compensated or rehabilitated?

Answer: No. Lack of formal legal rights (title) to land does not prevent DHs from receiving at least rehabilitation assistance. All DHs who were occupying or using the affected land at the time of the cut-off date (see above) will be entitled to compensation or at least rehabilitation under the project. Users of land with title or traditional rights (or who can prove they are legally using the land) who are Affected by restricted access to, or use if, the land will be entitled to compensation for land and any assets on the land affected.  Users of land who do not have title or traditional rights to land will be provided full compensation for any structures, crops or trees on land affected by the project and if their access to, or use of, the land is Affected, will receive rehabilitation for land losses either in form of replacement land (if available) or in form of a cash allowance for land-use loss.

Question 2 – Does compensation apply to my house or structures?

Answer: Yes. Houses and any other structures (small shops, animal sheds, etc) that will be affected by the project shall be compensated at replacement cost so that owners can build another structure of the same size and standard.

Question 3 – What about my crops and trees?

Answer: Your affected crops and trees will also be compensated at current market value.  Compensation for crops will be based on the anticipated harvest at market value, while compensation for trees will be based on the type, age and productivity of each tree Affected.

Question 4 – Does the above mean that anybody in your community can claim compensation or rehabilitation?

Answer: No. The entitled affected families are only those who where residing in project Affected areas and had Affected assets at the time the impacts assessment and the affected people census was carried out. The cut-off-date for eligibility for this subproject is when the impact survey and the affected people census will be completed. Anybody who encroaches onto the area after the cut-off-date will not be entitled to compensation or any other form of resettlement assistance.

Question 5 – Do we need to vacate and clear the Affected properties immediately after they have been identified as needed by the project?

Answer: No. Clearing the affected areas will only take place after the compensation or rehabilitation for affected land or other lost assets and the appropriate subsidies have been provided to you. After the day in which compensation and rehabilitation was delivered to you, you will then have 1 month to clear the land. If you have not done so after a month the project will be allowed to enter your ex-property and clear land for you. 

Question 6 – If there is any disagreement regarding the way the compensation policy set up in the LARP has been implemented or any other issue relative to the compensation and rehabilitation program for the project do we have  the right to complain, and if so how and where?
Answer: Yes.  Any AH may file a complaint or grievance with the grid station in-charge at Chak 83 grid station, which the ESIC will process and try to resolve through informal means by involving local leaderships and union councils. If unanswered within 15 days, the complaint can then be lodged to PEPCO’s project management unit in Multan. Finally if the grievance is still not settled within 1 month, the AH can seek redress at the appropriate court. The village administrations and the Land Acquisition Coordination Committee (LACC) composed by senior members of the AH communities and by their elected representatives will assist the AH in these cases. The concerned land acquisition coordination committees will properly document all complaints and resolutions.  DHs will be exempted from all taxes, administrative and legal fees associated with resolving the dispute. 

Question 7 – Who can we contact for more information about the project?

Answer: For further information about the project as a whole, and/or the LARP for the NewChak 83132 kV grid station and 132 kV Transmission Line Subproject, or if you would like to receive a full copy of the Land Acquisition and Resettlement Framework (LARF: 2008) for the project, please contact as the follows:
	· MEPCO ELECTRICT POWER COMPENY 

· Address: Office of the chief engineer (development) PMU MEPCO Khanewl road multan
· Phone Number: +92-61- 9210377
· Contact person: Mr. Muhammad Ramzan Qamar, Chief Engineer Development (CED)
· Mr. Syed Asif Riaz, Deputy Manager( Environment & Safeguard)

· Mr. Muhammad Arif, Assistant Manager (Social)
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Proposed 132 Kv Transmission Line Route of Chak 83/12-L 
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Existing Mian Channu – Chichawatni 132 Kv Transmission Line near Iqbal Nagr
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Existing 66 Kv Grid Station Chak 83/12-L
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� Socioeconomic survey findings are presented in Section 4 and Section 6 - Consultations and Disclosure. 
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