

Annual Procurement Plan for F.Y. 2018-19
(under Rule 8 and 9 of the Public Procurement Rules 2004)
Multan Electric Power Company (MEPCO)

Sr. No.	Description of Material	Estimated Cost (PKR In Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks
1	132KV D/C Tower Type ZM-60 without Stubs & Cleats	165	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-144
2	Stubs & Cleats for Tower Type ZM-60	11	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-144
3	3 Meter Leg Extension For ZM-1	25	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-145
4	6 Meter Leg Extension For ZM-1	18	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-145
5	3 Meter Leg Extension For ZM-30	14	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-145
6	3 Meter Leg Extension For ZM-60	10	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-145
7	Incoming Panel for 40MVA PTF	20	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-146
8	Incoming Panel 25KA 2500A	33	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-146
9	Outgoing Panel 25KA, 630A	155	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-146
10	Bus Coupler Panel	19	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-146
11	Power Cables	40	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-147
12	Control Cables	30	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-148
13	Earth Rod 16mm Dia 3M Long	2	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-149
14	Earthing Platform	1	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-149

Annual Procurement Plan for F.Y. 2018-19
(under Rule 8 and 9 of the Public Procurement Rules 2004)
Multan Electric Power Company (MEPCO)

Sr. No.	Description of Material	Estimated Cost (PKR in Million)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Award of Contract	Tentative date of Completion	Remarks
15	PG Clamps Copper (3-bolt)	1	Open Competitive Bidding	20.08.2018	15.11.2018	28.03.2019	PMU-149
16	132 KV Line C.Ts	30	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-150
17	132KV Transformer C.Ts	35	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-150
18	132KV Potential Transformers	20	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-150
19	132KV Bus Isolators	30	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-151
20	132KV Line Isolators	12	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-151
21	(i) 132KV Lightning Arrestors	18	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-152
22	(ii) 132KV Lightning Arrestors Counter	1	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-152
23	(iii) 11KV Lightning Arrestors	1	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-152
24	Control Panel Type CP-30	18	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-153
25	Control Panel Type CP-50	12	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-153
26	Relay Panel Type RP-3	35	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-154
27	Relay Panel Type RP-4	30	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-154
28	Station AC/DC Panel.	18	Open Competitive Bidding	01.09.2018	26.11.2018	06.04.2019	PMU-155