


**SCHEDULE OF SHUT DOWNS ON FEEDERS FOR THE MONTH 04-2024
IRO MEPCO CONST. DIVISION DG KHAN**

Sr. #	DISCO	DIVISION	SUB DIVISION	GRID STATION	NAME OF FEEDERS	FEEDER CODE	DATE	TIME		PURPOSE OF SHUT DOWN	REFERENCE
								From	To		
1	MEPCO	Taunsa	Taunsa	132-KV Grid Station Taunsa	PMS New Kot Qaisrani Jatt Wala Jypsum Nari Mehmoodia Jhoke Bodo	21610 21605 21611 21603 21602 21607	15.04.2024 16.04.2024 17.04.2024 18.04.2024 20.04.2024 21.04.2024 22.04.2024 23.04.2024 24.04.2024 25.04.2024 27.04.2024 28.04.2024 29.04.2024 30.04.2024	8:00 AM	13:00 PM	<ul style="list-style-type: none"> 11-KV Danish School Feeder South Side of New Bridge Nala Sanghar Taunsa Sharif 	Shut Down Required on the request of Executive Engineer MEPCO Const. Division DG Khan _____ dated _____.
2	MEPCO	Kot Chutta	Kot Chutta	132-KV Grid Station Kot Chutta	Sheroo Jhoke Utra Thatha Gaboolan	054413 054407 054404	04.04.2024 05.04.2024 06.04.2024 08.04.2024 09.04.2024	8:00 AM	12:00 PM	Pipeline Mana Ahamdani Mohallah Molviyan Mana Ahamdani Mohallah Mohajreen Mana Ahamdani Mohallah Shoaib Chishti Jakhar Imam Shah Mohallah Rana Asif Majeed Near Janza Gah Jhoke More Near Hospital Jhoke City	Shut Down Required on the request of Executive Engineer MEPCO Const. Division DG Khan _____ dated _____.
3	MEPCO	Sakhi Sarwar	DG Khan	132-KV Grid Station Sakhi Sarwar	Ronghin Sakhi Sarwar-II	053505 053504	04.04.2024 05.04.2024 06.04.2024	8:00 AM	12:00 PM	11-KV Independent Feeder PAEC Runghan ISL Mining Project	Shut Down Required on the request of Executive Engineer MEPCO Const. Division DG Khan _____ dated _____.

P=01


Shut down

Name Of 11-KV Feeder	Location Of Work	Scope Of Work	Date	Duration
Murghai (035403)	Tagga Oil Mill to Kotla Nasreer to Near Pari Pump Road widening & Near Pari Pump to Indus Sugar Mill Road widening	Shifting and stringing of HT Line	04-04-2024	07 :30 to 11 :30
Umer Kot (058903)			06-04-2024	
Kot Mithan (035402)			to 08-04-2024	
Khawajan Fareed (035416)			15-04-2024	
City Kot Mithan (035411)			to 18-04-2024	
Sugar Mill (035411)			20-04-2024	
			to 25-04-2024	
			27-04-2024	
			to 30-04-2024	

Prod. [Signature]

N
M

A/c
P:

terc
edu
f Er
GSC
ct l
lan.
d st
sha
ina,
vs (.
lan.
Paf
of a
I.T
)C
mn
eti