



# MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel : 061-6305545  
Fax: 061-6305546  
Email: dmom@mepco.com.pk  
No. 1583-13

Office of the  
Chief Executive Officer,  
Khanewal Road Multan

Dated: 14-02-25

✓ Executive Engineer (Op)  
MEPCO Division Hasil Pur

Subject: CRASH MAINTENANCE PROGRAM 2024-25

Reference In continuation to this office letter No.12408-20 dated 11.12.2024.

The detail of Crash Maintenance Program 2024-25 in respect of your Operation Division from 15.02.2025 to 27.02.2025 for Urban areas 08.00 hrs to 1400 (06-hrs) and for Rural areas from 08.00 hrs to 16.00 hrs (08-hrs) is as under:-

Sr. No.	Name of Grid Station	Sub-Division	Feeder Category	Feeder Code	Feeder Name	Date	Safety Inspector / Safety supervisor
Hasil Pur Division (15.02.2025 To 27.02.2025)							
1	132-KV Hasil Pur	City Hasil Pur	Rural	047203	Tubewell	15.02.25	Hameed-ur-Rehman 03008689784
2	132-KV Hasil Pur	City Hasil Pur	Rural	047208	Jamal Pur	17.02.25	
3	132-KV Hasil Pur	City Hasil Pur	Rural	047218	Shah Pur	18.02.25	
4	132-KV Hasil Pur	City Hasil Pur	Rural	047217	Qalandar Pur	19.02.25	
5	132-KV K.P.T.Wali	K.P.T.Wali	Rural	029706	Kotla Qaim Khan	20.02.25	
6	132-KV K.P.T.Wali	K.P.T.Wali	Rural	029708	Khawaja Khuda Bukhsh	22.02.25	
7	132-KV K.P.T.Wali	K.P.T.Wali	Rural	029705	Israni	24.02.25	
8	132-KV K.P.T.Wali	K.P.T.Wali	Rural	029710	Goth Mitha	25.02.25	
9	132-KV K.P.T.Wali	Qaim Pur	Rural	029704	Kot Azam	26.02.25 27.02.25	

(Page-2)

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through **special Gangs of all Sub-Divisions of your Division** and maintenance work of HT/LT lines should be completed in all aspects through **patrolling** and **assigning task of 11KV HT lines** and **tree cutting of LT lines**. Progress of maintenance works be **uploaded on portal** and **also sent to this office** for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise **stern disciplinary action will be recommended against you under E&D Rules 1978.**

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn.  
MEPCO H/Qs Multan**

**C.C.**

- 1- General Manager (Op) MEPCO for information please.
- 2- Chief Engineer (O&M) Distn. MEPCO for information please.
- 3- Chief Engineer (Development) / Circle Monitor for information please.
- 4- S.E (Op) MEPCO Circle Bahawalpur for information & necessary action please.
- 5- S.E (GSO) MEPCO Circle Multan & Shaiwal for information please.
- 6- Director (HSE) MEPCO for information and necessary action please.
- 7- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange publication in newspapers & announcement through Electronic media & send the press cutting to this office.
- 8- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- 9- Dy: Manager R.C C for information.
- 10- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- 11- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website.
- 12- Hameed-ur-Rehman, LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.