

Tel : 061-6305545  
 Fax: 061-6305546  
 Email: dmom@mepco.com.pk

Office of the  
 Chief Executive Officer  
 Khanewal Road Multan

No. 19079-92

Dated: 08-05-2025

Executive Engineer (Op) MEPCO Division DG Khan, Kot Chutta & Jampur.

Subject: **SHUT DOWN REGARDING MAINTENANCE OF 11-KV FEEDERS**

This office is approved the shut down in respect of SE GSO Multan vide letter No.19026-36 dated 08.05.2025 (copy attached), therefore, you are directed to carryout maintenance works pertaining to their Operation Division on the following 11-KV feeders during this approved shut down schedule and take PTW separately from Power Distribution Centre MEPCO H/Qs Multan. Detail is as under:-

Sr. No.	Division	Sub Division	Grid Station	Name of 11 KV Feeder	Feeder Code	Date	Timings	Safety Supervisor	
1	DG Khan	2nd DG Khan	132KV DG Khan-II	Sadar Bazar-II	109902	12.05.2025	06:00 To 12:00	Asif Hussain 0319-9757852	
2	DG Khan	2nd DG Khan		Railway Road	109909	12.05.2025			
3	DG Khan	2nd DG Khan		GMC	109905	12.05.2025			
4	DG Khan	1st DG Khan		Eid Gah	109907	12.05.2025			
5	DG Khan	2nd DG Khan		Ghanta Ghar	109908	12.05.2025			
6	DG Khan	Quetta Road		Gaddi-II	109903	12.05.2025			
7	DG Khan	Ghazi		Kot Haibat-II	109912	12.05.2025			
8	Kot	Kot Chutta	132KV Kot Chutta	Jhoke Utra	054407	13.05.2025	06:30 To 12:30		
9	Chutta	Kot Chutta		Shero	054413	13.05.2025			
10	Jampur	Jampur	132/66KV Jam Pur Dajal Road	City-II	029306	14.05.2025	07:00 To 13:00		
11	Jampur	Gulshanabad		Industrial	029307	14.05.2025			
12	Jampur	Gulshanabad		M/Pur	029303	14.05.2025			
13	Jampur	Dajal		Qadar Abad	029302	14.05.2025			
14	Jampur	Dajal	66KV Dajal	Dajal	054001	15.05.2025			
15	Jampur	Dajal		Harand	054002	15.05.2025			
16	Jampur	Dajal		Noshaira	054003	15.05.2025			

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through **special Gangs of all Sub-Divisions of your Division** and maintenance work of HT/LT lines should be completed in all aspects through **patrolling** and **assigning task of 11KV HT lines** and **tree cutting of LT lines**. Progress of maintenance works be **uploaded on portal** and **also sent to this office** for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise **stern disciplinary action will be recommended against you under E&D Rules 1978.**

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO

Dy. Manager (O&M) Distn.  
 MEPCO H/Qs Multan

C.C.

- General Manager (Op) MEPCO for information please.
- Chief Engineer (O&M) Distn. MEPCO for information please.
- DG (IT) / Circle Monitor for information please.
- S.E (Op) MEPCO Circle M/Garh for information & necessary action please.
- S.Es (GSO) MEPCO Circle Multan & Sahiwal for information please.
- Director (HSE) MEPCO for information and necessary action please.
- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication in newspapers & announcement through Electronic media & send the press cutting to this office please.
- Director (IT) MEPCO Multan for necessary action & uploading on website, please.
- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- XEN SS&T Division DG Khan with the instructions to direct concerned SSO Grid station to keep close liaison with concerned LSs of operation & construction formations and feeder may not be restored except both PTWs are not cancelled by the concerned LSs to avoid any mishap.
- Dy: Manager R.C C for information.
- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of affected areas.
- Mr.Sh.Asif Hussain LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure implementation of all Safety measures in true letter & Spirit as per MEPCO SOP