

## **MULTAN ELECTRIC POWER COMPANY (MEPCO)**

Tel:

061-6305545

Fax:

061-6305546

No.:

20692-702

Office of

The Chief Executive

Dated: \_12\_/\_06\_/2025.

Superintending Engr: (GSO) MEPCO Circle Sahiwal.

Subject:

APPROVAL OF SHUT DOWN.

Ref.

SE GSO MEPCO Circle Sahiwal letter No. 3643-52 dated 05.06.2025.

The shut down as required by you is hereby approved subject to publication in the important news add papers as well as prior information to all important / dedicated consumers duly confirmed in writing and their concurrence. In ition the announcement through loudspeakers of Mosques be made for the information of General Public. It is also requested to direct SSO Incharge of concerned Grid Station to implement the revised load shedding schedule strictly as directed by worthy GM (Op) MEPCO HQ Multan.

Sr No	Disco	Namd of Grid Station / Name of Equipment	Date & Time	Purpose Of Shutdown & Controlling	Effected Area
1	МЕРСО	132KV Bus Bar Controlling 132KV CB CNW-1	17.06.2025 06:00 To 10:00 (04-Hrs)	Provision of 132KV Bus Bar droppers for under construction PTF Bay	Whole area of 132KV G/S Chunna Wala 11KV O/G City Chunna Wala, New Cholistan and Al-Fateh Feeders

NOTE.Mr.Afnan Ahmad LS-II No.0319-9765829 has been declared as Safety Supervisor for this Shutdown as told by XEN GC Div GSC Multan.

It must be ensured that the timings of the shutdown are observed strictly & the electricity supply is restored accordingly.

This issues with the approval of Chief Engineer (O&M) Distn: MEPCO Multan.

Note:- The compensation schedule must be implemented in true spirit as per directions of worthy Chief Engineer (Op) MEPCO HQ Multan.

DA/Schedule of shut down.

Dy: Manager (O&M) Distn: MEPCO Ltd - Multan

- 1- General Manager (Op) MEPCO HQ Multan for information along with Compensation schedule in load shedding programme please.
- Chief Engineer (O&M) Distn: for information as desired please.
- 3- CE NPCC Islamabad / Director RCC Jamshoro for information please.
- 4- S.E. (OP) MEPCO B/Nagar w.r. to his letter No.10706-14dated 10.06.2025 with Compensation schedule in load shedding programme as received from your office with the request to implement the schedule.
- 5- Director (IT) MEPCO Multan for necessary action & uploading on website, please.
- 6- XEN (OP) Chistian Div with the advise to carry out Maintenance works on the said feeders during this approved shut down as desired by Competent Authority.
- 7- Dy: Manager M.P.C.C MEPCO Multan along with Compensation schedule in load sheding progremme for Implementation & also to Inform PITC & load on Roshan Pakistan app. pl.
- 8- Dy: Manager R.C Cell for information and necessary action.
- 9- Addl: Manager (P.R) MEPCO H/Q Multan with the advice to arrange Publication in newspapers & announcement through Electronic media & send the press cutting of above shut down.
- 10- Mr.Ameer Hamza SSO-I/ Safety Inspector (HSE) with the directions to monitor the above shut down and ensure the Implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.