

MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel : 061-6305545
Fax: 061-6305546
No. : 5958-681

Office of
The Chief Executive
Dated: 31/10/2025.

1. Superintending Engr: (Op) MEPCO Vehari Circle.
2. Executive Engineer (Const) Divn: Vehari.

Subject: **SHUT DOWNS.**

- Ref: 1- S.E (Op) Vehari NOC Letter No. 19185-86 dated 30.10.2025.
2- XEN (Const) Divn: Vehari MEPCO letter No. 2710 dated 29-10-2025.

The following shut down as required by Executive Engineer (Const) Division Vehari for Errection of Poles & Stringing work for Shifting of 11KV Line Road Widening Works Hayati Pura Garha More to Thana Tibba Sultan Pur, Thana Tibba Sultan Pur to Chowk Maitla Rajbah is hereby approved subject to publication in the important newspapers as well as prior information to all important / dedicated consumers duly confirmed in writing and their concurrence. In addition the announcement through loudspeakers of Mosques be made for the information of General Public. *It is also requested to direct SSO Incharge of concerned Grid Station to implement the revised load shedding schedule strictly as directed by worthy GM (Op) MEPCO HQ Multan.*

Sr. No.	Division	S/Division	Grid Station	Name of 11 KV Feeder	Feeder Code	Date	Timings
1	Mailsi	Tibba	132-KV Jahanian	Tibba 1st.	6905	01.11.25, 03.11.25 to 06.11.25 08.11.25, 10.11.25 to 13.11.25 15.11.25, 17.11.25 to 20.11.25 22.11.25, 24.11.25, 25.11.25	0900 to 1500
2				Tibba 2nd.	6911		
3	KWL	Jahanian		City-3 Jahanian	6914		
4				Shammas	6917		
NOTE.M.Abdul Rasheed LS-II 0301-7930658 has been declared as Safety Supervisor for Implementing the all Safety Measure as per MEPCO SOP for this Shutdown, as informed by XEN RRE Vehari.							

It must be ensured that the timings of the shutdown are observed strictly & the electricity supply is restored accordingly.

This issue with the approval of Chief Engineer (O&M) Distn. MEPCO Multan.

Note:- It must be ensured that LT line is not crossing the road and in case of any fatal/non-fatal accidents or any mishap occurred all responsibility will rest upon your shoulders.

DA/Compensation schedule.


Dy. Manager (O&M) Distn:
MEPCO Ltd. Multan

C.C.

- 1- General Manager (OP) MEPCO for information along with compensation Schedule in load shedding programme please.
- 2- Chief Engineer (O&M) Distn: for Information as desired please.
- 3- S.E (GSO) MEPCO Multan & Sahiwal.
- 4- Project Director (Const) MEPCO Multan.
- 5- Director (IT) MEPCO Multan for necessary action & uploading on website, please.
- 6- Dy: Manager M.P.C.C MEPCO Multan along with Compensation schedule in load shedding programme for Implementation & also to inform PITC & load on Roshan Pakistan App. please.
- 7- Dy: Manager R.C Cell for information and necessary action.
- 8- XEN (Op) Vehari Divns with the advise to carry out Maintenance works on the said feeders during this approved shut down as desired by Competent Authority
- 9- Addl: Manager P.R MEPCO H/Q Multan with the advice to arrange Publication in newspapers & announcement through Electronic media & send the press cutting of above shut down.
- 10- Incharge I.T Cell MIS MEPCO HQ Multan for sms on consumer numbers of effected areas.
- 11- Mr.Muhammad Yaseen LS-I/ Safety Inspector (HSE) with the directions to monitor the above shut down and ensure the Implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.

MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel : 061-6305545
Fax: 061-6305546
No. : 5947-57/1

Office of
The Chief Executive
Dated: 31/10/2025.

1. Superintending Engr: (Op) MEPCO Vehari Circle.
2. Executive Engineer (Const) Divn: Vehari.

Subject: **SHUT DOWNS.**

- Ref: 1- S.E (Op) Vehari NOC Letter No. 19175-76 dated 30.10.2025.
2- XEN (Const) Divn: Vehari MEPCO letter No. 2705 dated 28-10-2025.

The following shut down as required by Executive Engineer (Const) Division Vehari for Erection of poles & Stringing work at LT Proposal Works and Road widening in city Burwala & Dismantling Of 11KV Line Of Machiwal Feeder & Road widening High School no-2 Main Road is hereby approved subject to publication in the important newspapers as well as prior information to all important / dedicated consumers duly confirmed in writing and their concurrence. In addition the announcement through loudspeakers of Mosques be made for the information of General Public. It is also requested to direct SSO Incharge of concerned Grid Station to implement the revised load shedding schedule strictly as directed by worthy GM (Op) MEPCO HQ Multan.

Sr: No.	Division	S/Division	Grid Station	Name of 11 KV Feeder	Feeder Code	Date	Timings
1	B/Wala	City B/Wala	132-KV Azeem Abad	City-1	2001	01.11.25, 03.11.25 to 06.11.25 08.11.25, 10.11.25 to 13.11.25 15.11.25, 17.11.25 to 20.11.25 22.11.25, 24.11.25, 25.11.25	0900 To 1500
2				City-6	2022		
3		Madina Town		City-2	2002		
4				City-3	2003		
5				Ghallah Mandi	2025		
6				City-4	2004		
7				Shabbir Shahed	2023		
8				Machiwal	2009		
9		M/Town		Masoom Shah	2017		
10		Madina Colony		Zaheer Nagar	2016		
11				Multan Road	2031		
12		Azeem Abad		Gaggoo	2007		
13				Mana More	2030		
14		Sattlite Town		Tufail Shaheed	2010		
15				Lahore Road	2029		
16				Hameed Shaheed	2026		
17				Shah Faisal	2018		
18				Mujahid Colony	2020		
19				BTM-3	2015	10.11.25 to 13.11.25	

NOTE. Mr. Sajjad Habib Addl.SDO 0321-6992492 has been declared as Safety Supervisor for Implementing the all Safety Measure as per MEPCO SOP for this Shutdown, as informed by XEN RRE Vehari.

It must be ensured that the timings of the shutdown are observed strictly & the electricity supply is restored accordingly.

This issue with the approval of Chief Engineer (O&M) Distn. MEPCO Multan.

Note:- It must be ensured that LT line is not crossing the road and in case of any fatal/non-fatal accidents or any mishap occurred all responsibility will rest upon your shoulders.

DA/Compensation schedule.

Dy.Manager (O&M) Distn:
MEPCO Ltd. Multan

C.C.

- 1- General Manager (OP) MEPCO for information along with compensation Schedule in load shedding programme please.
- 2- Chief Engineer (O&M) Distn: for information as desired please.
- 3- S.E (GSO) MEPCO Multan & Sahiwal.
- 4- Project Director (Const) MEPCO Multan.
- 5- Director (IT) MEPCO Multan for necessary action & uploading on website, please.
- 6- Dy: Manager M.P.C.C MEPCO Multan along with Compensation schedule in load shedding programme for Implementation & also to Inform PITC & load on Roshan Pakistan App. please.
- 7- Dy: Manager R.C Cell for information and necessary action.
- 8- XEN (Op) Burewala Divns with the advise to carry out Maintenance works on the said feeders during this approved shut down as desired by Competent Authority
- 9- Addl: Manager P.R MEPCO H/Q Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting of above shut down.
- 10- Incharge I.T Cell MIS MEPCO HQ Multan for sms on consumer numbers of effected areas.
- 11- Mr.Muhammad Yaseen LS-I/ Safety Inspector (HSE) with the directions to monitor the above shut down and ensure the Implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.

