



MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel :061-6305545

Fax:061-6305546

Email:dmom@mepco.com.pk

No. 9573-89

Office of the

Chief Executive Officer

Khanewal Road Multan

Dated 22-12-2025

Executive Engineer (Op)

MEPCO Divisions City, Lodhran

Model Town, Hasilpur & Kehrur Pacca.

Subject: **REVISED CRASH MAINTENANCE PROGRAM-2025-26**

in continuation of this office memo No. 9399-414 Dated 19.12.2025 the detail of revised Crash Maintenance Program 2025-26 in respect of your Operation Divisions is as under:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
City Division (20.12.2025 TO 15.01.2026 From 08:00 hrs to 12:00 hrs)						
City	Yazman	Yazman	Rohi	040409	20.12.25 23.12.25 27.12.25 30.12.25 01.01.26 05.01.26 07.01.26 10.01.26 13.01.26 15.01.26	Naeem Kambo LS-I 0333-6363373
City	Satellite Town	LalSohanra	Gaddan	031301	24.12.25 29.12.25 31.12.25 03.01.26 06.01.26 08.01.26 12.01.26 14.01.26 17.01.26	
Lodhran	Sui Wala	Lodhran-II	Bhotagi (Amin Abad) (Sui wala)	129906 (129901) (129902)	20.12.25 23.12.25 27.12.25 30.12.25 01.01.26 05.01.26 07.01.26 10.01.26 13.01.26 15.01.26	
Model Town	Model Town	BahawalPur	Uni Campus (NLC) (Noor Maha!)	000815 (106806) (000802)	20.12.25 23.12.25 27.12.25 30.12.25 01.01.26 05.01.26 07.01.26 10.01.26 13.01.26	

HasilPur	HasilPur	HasilPur	Tubewell (<u>Shah Pur</u>)	047203 (<u>047218</u>)	20.12.25 23.12.25 27.12.25 30.12.25 01.01.26 05.01.26 07.01.26 10.01.26 13.01.26 15.01.26
HasilPur	QaimPur	K.P.T.Wali	KotAzam	029704	24.12.25 29.12.25 31.12.25 03.01.26 06.01.26 08.01.26 12.01.26 14.01.26 17.01.26
KehrorPacca	AmeerPur	KehrorPacca	Shah Muhammad	092717	20.12.25 23.12.25 27.12.25 30.12.25 01.01.26 05.01.26 07.01.26 10.01.26 13.01.26 15.01.26
KehrorPacca	KehrorPacca-II	KehrorPacca	Fateh Shah	092711	24.12.25 29.12.25 31.12.25 03.01.26 06.01.26 08.01.26 12.01.26 14.01.26 17.01.26

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through **special Gangs of all Sub-Divisions of your Division** and maintenance work of HT/LT lines should be completed in all aspects through **patrolling** and **assigning task of 11KV HT lines** and **tree cutting of LT lines**. Progress of maintenance works be **uploaded on portal** and **also sent to this office** for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise stern disciplinary action will be recommended against you under E&D Rules 1978.

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- 1- General Manager (Op) MEPCO for information please.
- 2- Chief Engineer (O&M) Distn. MEPCO for information please.
- 3- Chief Engineer CSD / Circle Monitor for information please.
- 4- S.E (Op) MEPCO Circle Bahawalpur for information & necessary action please.
- 5- S.Es (GSO) MEPCO Circle Multan & Sahiwal for information please.
- 6- Director (HSE) MEPCO for information and necessary action please.
- 7- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- 8- Dy. Manager (PDC) MEPCO Multan for information & further necessary action.
- 9- Dy. Manager R.C C for information.
- 10- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- 11- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 12- Mr.Hameed-ur-Rehman LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.