

Tel : 061-6305545
 Fax: 061-6305546
 Email: dmom@mepco.com.pk
 No. 10423-38

Office of the
 Chief Executive Officer
 Khanewal Road Multan
 Dated: 07-01-2026

Executive Engineer (Op)
 MEPCO Division Vehari, Mailsi & Burewala

Subject: **CRASH MAINTENANCE PROGRAM-2025-26**

The detail of Crash Maintenance Program 2025-26 in respect of your Operation Division is as under:-

Grid Station	Division	Sub-Division	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
From 08.01.2026 to 17.01.26 (08.00 hrs to 12.00 hrs)						
132KV Burewala	Burewala	Madina Town	City-2	2002	08-01-2,10-01-26, 12-01-26	Jaffer Hussain 0319-9760969
132KV Burewala	Burewala	Madina Town	Machiwall	2009	13-01-26,15-01-26, 17-01-26	
132KV Burewala	Burewala	Madina Town	Zaheer Nagar	2016	14-01-26,19-01-26, 21-01-26	
132KV Burewala (BTM)	Burewala	Satelite Town	Khair Wala	98909	20-01-26,22-01-26, 24-01-26	
132KV Sheikh Fazal	Burewala	Azeem Abad	Fareed	53604	26-01-26,28-01-26, 31-01-26	
132KV Burewala	Burewala	Azeemabad	City-5	2021	27-01-26,01-02-26, 03-02-26	
132KV Burewala	Burewala	Madina Town	Sahabbir Shaheed	2023	02-02-26, 04-02-26, 07-02-26	
132KV Burewala	Burewala	City Burewala	City-1	2001	05-02-26,08-02-26, 10-02-26, 12-02-26	
132KV Burewala	Burewala	City Burewala	Kamand	2008	09-02-26,11-02-26, 14-02-26,16-02-26	
132 KV Mailsi	Mailsi	Mailsi 2nd	Niaz Pur	55204	08-01-2,10-01-26, 12-01-26	
132 KV Mailsi	Mailsi	Mailsi 1st	Syphen	55205	13-01-26,15-01-26, 17-01-26	
132 KV Jehanian	Mailsi	Tibba Sultan Pur	Dunya Pur	6903	14-01-26,19-01-26, 21-01-26	
132 KV Mailsi	Mailsi	Mailsi 1st	Sarghana	55206	20-01-26,22-01-26, 24-01-26	
132 KV Mailsi	Mailsi	Mailsi 2nd	Irshad Ahmad Khan	55211	26-01-26,28-01-26, 31-01-26	
132 KV Mailsi	Mailsi	Mailsi 1st	Fadda	55215	27-01-26,01-02-26, 03-02-26	
132 KV Mailsi	Mailsi	Mailsi 1st	City-1	55201	02-02-26, 04-02-26, 07-02-26	
132 KV Mailsi	Mailsi	Mailsi 2nd	City.2	55209	05-02-26,08-02-26, 10-02-26	

132 KV Chak 211/W.B	Mailsi	Sardar Pur Jhandir	Sher Muhammad Ghalvi	52807	09-02-26,11-02-26, 16-02-26
132 KV Jehanian	Mailsi	Tibba Sultan Pur	Tiba Sultan pur No.2	6911	12-02-26, 14-02-26, 17-02-26
132KV Karampur	Vehari	F/Town Vehari	Tipu	68504	08-01-2,10-01-26, 12-01-26
132KV Vehari	Vehari	F/Town Vehari	City.No.2	21912	13-01-26,15-01-26, 17-01-26
132 KV Garha More	Vehari	Thingi	Shatab Garh	4206	14-01-26,19-01-26, 21-01-26
132KV Karampur	Vehari	F/Town Vehari	Idrees Shaheed	68509	20-01-26,22-01-26, 24-01-26
132 KV Ludden	Vehari	Ludden	Firdous	31702	26-01-26,28-01-26, 31-01-26
132KV Vehari	Vehari	City 1st	Machiwala(M.Pakhi)	21916	27-01-26,01-02-26, 03-02-26
132KV Vehari	Vehari	F/Town Vehari	Madina Colony	21928	02-02-26, 04-02-26, 07-02-26
220KV Vehari	Vehari	F/Town Vehari	Faisal Town	80602	05-02-26,08-02-26, 10-02-26
132KV Karampur	Vehari	F/Town Vehari	Muhammad Shah	68508	09-02-26,11-02-26, 16-02-26
132 KV Ludden	Vehari	Ludden	Ludden	31703	12-02-26, 14-02-26, 17-02-26

Jaffer Hussain
0319-9760969

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through **special Gangs of all Sub-Divisions of your Division** and maintenance work of HT/LT lines should be completed in all aspects through **patrolling** and **assigning task of 11KV HT lines** and **tree cutting of LT lines**. Progress of maintenance works be **uploaded on portal** and **also sent to this office** for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise **stern disciplinary action will be recommended against you under E&D Rules 1978.**

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

M. Ashraf
**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- 1- General Manager (Op) MEPCO for information please.
- 2- Chief Engineer (O&M) Distn. MEPCO for information please.
- 3- Chief Strategic Planner / Circle Monitor for information please.
- 4- S.E (Op) MEPCO Circle Vehari for information & necessary action please.
- 5- S.Es (GSO) MEPCO Circle Multan & Sahiwal for information please.
- 6- Director (HSE) MEPCO for information and necessary action please.
- 7- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- 8- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- 9- Dy: Manager R.C C for information.
- 10- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- 11- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 12- M. Ashraf LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.