



MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel :061-6305545

Fax:061-6305546

Email:dmom@mepco.com.pk

No. 12051-64

Office of the
Chief Executive Officer
Khanewal Road Multan

Dated: 02-02-2026

Executive Engineer (Op)
MEPCO Division City BWP.

Subject: **CRASH MAINTENANCE PROGRAM-2025-26**

The detail of Crash Maintenance Program 2025-26 in respect of your Operation Division is as under:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
City Division (From 08.00 hrs to 12.00 hrs) From 04.02.26 To 16.02.26					05.00 Hrs.	2
City	Abbasia	132-KV Grid Bahawalpur	City-II	000803	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	Naeem Kambo LS-I 0333-6363373
City	Satellite Town	132-KV Grid Baghdad	Darbar Mahal	062606	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
City	Yazman-I	132-KV Grid Yazman	College Road <u>City-I</u>	040408 (040401)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
City	Yazman-II	132-KV Grid Yazman	Cholistan	040406	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
City	Baghdad	132-KV Grid Baghdad	Millat Park	062619	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through **special Gangs of all Sub-Divisions of your Division** and maintenance work of HT/LT lines should be completed in all aspects through **patrolling** and **assigning task of 11KV HT lines** and **tree cutting of LT lines**. Progress of maintenance works be **uploaded on portal** and **also sent to this office** for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise **stern disciplinary action** will be recommended against you under E&D Rules 1978.

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- General Manager (Op) MEPCO for information please.
- Chief Engineer (O&M) Distn. MEPCO for information please.
- Chief Engineer CSD / Circle Monitor for information please.
- S.E (Op) MEPCO Circle Bahawalpur for information & necessary action please.
- S.Es (GSO) MEPCO Circle Multan & Sahiwal for information please.
- Director (HSE) MEPCO for information and necessary action please.
- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- Dy: Manager R.C C for information.
- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- Mr.Hameed-ur-Rehman LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP



MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel :061-6305545

Fax:061-6305546

Email:dmom@mepco.com.pk

No. 12065-78

Office of the
Chief Executive Officer
Khanewal Road Multan

Dated: 02-02-2026

Executive Engineer (Op)
MEPCO Division Lodhran.

Subject: **CRASH MAINTENANCE PROGRAM-2025-26**

The detail of Crash Maintenance Program 2025-26 in respect of your Operation Division is as under:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
Lodhran Division (From 08.00 hrs to 12.00 hrs) From 04.02.26 To 16.02.26						05:00 hrs. 3
Lodhran	Lodhran Urban	132-KV Lodhran-I	City-I	012302	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	Naeem Kambo LS-I 0333-6363373
Lodhran	Lodhran Rural	132-KV Lodhran-I	Adam Wahan	012301	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Lodhran	Sui Wala	132-KV Lodhran-II	Bhoteji <u>Sui Wala</u> & <u>Ameen</u> <u>Abad</u>	129906 (129902) (129901)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Lodhran	A.H Shaheed	132-KV Lodhran-I	K.P.Road	012332	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Lodhran	Lodhran Urban	132-KV Lodhran-I	City-I	012302	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through special Gangs of all Sub-Divisions of your Division and maintenance work of HT/LT lines should be completed in all aspects through patrolling and assigning task of 11KV HT lines and tree cutting of LT lines. Progress of maintenance works be uploaded on portal and also sent to this office for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise stern disciplinary action will be recommended against you under E&D Rules 1978.

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- 1- General Manager (Op) MEPCO for information please.
- 2- Chief Engineer (O&M) Distn. MEPCO for information please.
- 3- Chief Engineer CSD / Circle Monitor for information please.
- 4- S.E (Op) MEPCO Circle Bahawalpur for information & necessary action please.
- 5- S.Es (GSO) MEPCO Circle Multan & Sahiwal for information please.
- 6- Director (HSE) MEPCO for information and necessary action please.
- 7- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- 8- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- 9- Dy: Manager R.C C for information.
- 10- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- 11- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 12- Mr.Hameed-ur-Rehman LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP



MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel :061-6305545

Fax:061-6305546

Email:dmom@mepco.com.pk

No. 12079-92

Office of the
Chief Executive Officer
Khanewal Road Multan

Dated: 02-02-2026

Executive Engineer (Op)
MEPCO Division Model Town.

Subject: **CRASH MAINTENANCE PROGRAM-2025-26**

The detail of Crash Maintenance Program 2025-26 in respect of your Operation Division is as

under:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
Model Town Division (From 08.00 hrs to <u>13.00 hrs</u>) From 04.02.26 To 16.02.26 <u>05.00 Hrs.</u>						Naeem Kambo LS-I 0333-6363373
Model Town	Model Town	132-KV Cantt	Hoot Wala <u>NLC Hashmi</u> <u>Garden</u> <u>Punjab</u> <u>College</u> <u>Canal</u> <u>Garden</u>	106802 <u>(106806)</u> <u>(106805)</u> <u>(106808)</u> <u>(106809)</u>	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Model Town	Khanqah	220-KV Mari Shekh Shajrah.	Kalanch Wala <u>Musafir</u> <u>Khana</u>	081505 <u>(081501)</u>	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Model Town	Shahdra	132-KV Cantt	12/BC	106803	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Model Town	Satluj	132-KV Bahawal Pur	Badar Ud Din <u>Bindra Pulli</u> <u>Al Rehman</u> <u>Radio Pak</u>	000818 <u>(000831)</u> <u>(000827)</u> <u>(000810)</u>	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through special Gangs of all Sub-Divisions of your Division and maintenance work of HT/LT lines should be completed in all aspects through patrolling and assigning task of 11KV HT lines and tree cutting of LT lines. Progress of maintenance works be uploaded on portal and also sent to this office for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise stern disciplinary action will be recommended against you under E&D Rules 1978.

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- General Manager (Op) MEPCO for information please.
- Chief Engineer (O&M) Distn. MEPCO for information please.
- Chief Engineer CSD / Circle Monitor for information please.
- S.E (Op) MEPCO Circle Bahawalpur for information & necessary action please.
- S.Es (GSO) MEPCO Circle Multan & Sahiwal for information please.
- Director (HSE) MEPCO for information and necessary action please.
- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- Dy: Manager R.C C for information.
- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- Mr.Hameed-ur-Rehman LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP



MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel :061-6305545
Fax:061-6305546
Email:dmom@mepco.com.pk
No. 12093-106

Office of the
Chief Executive Officer
Khanewal Road Multan
Dated: 02-02-2026

Executive Engineer (Op)
MEPCO Division Hasilpur.

Subject: **CRASH MAINTENANCE PROGRAM-2025-26**

The detail of Crash Maintenance Program 2025-26 in respect of your Operation Division is as under:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
Hasilpur Division (From 08.00 hrs to 12.00 hrs) From 04.02.26 To 16.02.26						<i>ES to H.A.</i>
Hasilpur	City Hasilpur	132-KV Hasilpur	City	047201	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	Naeem Sami 03336677220
Hasilpur	M/Abad	132-KV Hasilpur	Satellite Town <u>Islam Pura</u>	047206 <u>(047219)</u>	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Hasilpur	K.P.Tamewali	132-KV K.P.Tamewali	Kotla Qaim Khan	029706	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Hasilpur	Qaimpur	132-KV Hasilpur	Anayati	047216	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through special Gangs of all Sub-Divisions of your Division and maintenance work of HT/LT lines should be completed in all aspects through patrolling and assigning task of 11KV HT lines and tree cutting of LT lines. Progress of maintenance works be uploaded on portal and also sent to this office for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise **stern disciplinary action will be recommended against you under E&D Rules 1978.**

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- General Manager (Op) MEPCO for information please.
- Chief Engineer (O&M) Distn. MEPCO for Information please.
- Chief Engineer CSD / Circle Monitor for Information please.
- S.E (Op) MEPCO Circle Bahawalpur for Information & necessary action please.
- S.Es (GSO) MEPCO Circle Multan & Sahiwal for Information please.
- Director (HSE) MEPCO for Information and necessary action please.
- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- Dy: Manager (PDC) MEPCO Multan for Information & further necessary action.
- Dy: Manager R.C C for Information.
- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- Mr.Hameed-ur-Rehman LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP

Tel :061-6305545

Fax:061-6305546

Email:dmom@mepco.com.pk

No. 12/07-20

Office of the
Chief Executive Officer
Khanevali Road Multan

Dated: 02-07-2026

Executive Engineer (Op)
MEPCO Division Kehrur Pacca.Subject: CRASH MAINTENANCE PROGRAM-2025-26

The detail of Crash Maintenance Program 2025-26 in respect of your Operation Division is as under:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Dates	Chief Engineer
Kehrur Pacca Division (From 08.00 hrs to 12.00 hrs) From 21.01.26 To 28.04.26						05.00 14.00 21
Kehrur Pacca	Kehrur Pacca-I	132-KV Kehrur Pacca	City-II <u>Suhail Pur</u> <u>Salluj</u>	(092714) (092706) (092715)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	Chief Engineer
Kehrur Pacca	Kehrur Pacca-II	132-KV Kehrur Pacca	Anayat Ali <u>Factory</u> <u>Mahar Shah</u>	(092710) (092702) (092716)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Kehrur Pacca	Massa Kotha	132-KV Kehrur Pacca	Burhan Pur <u>Qadir Pur &</u> <u>Nao Qabil</u> <u>wah</u>	(092713) (092704) (092707)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Kehrur Pacca	Ameer Pur	132-KV Kehrur Pacca	Shah Muhammad <u>Factory</u>	(092717) (092702)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through special Gangs of all Sub-Divisions of your Division and maintenance work of HT/LT lines should be completed in all aspects through patrolling and assigning task of 11KV HT lines and tree cutting of LT lines. Progress of maintenance works be uploaded on portal and also sent to this office for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise stern disciplinary action will be recommended against you under E&O Rules 187B.

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan

C.C.

- 1- General Manager (Op) MEPCO for information please.
- 2- Chief Engineer (O&M) Distn. MEPCO for information please.
- 3- Chief Engineer CSD / Circle Monitor for information please.
- 4- S.E (Op) MEPCO Circle Bahawalpur for information & necessary action please.
- 5- S.Es (GSO) MEPCO Circle Multan & Sahawal for information please.
- 6- Director (HSE) MEPCO for information and necessary action please.
- 7- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication in newspapers & announcement through Electronic media & send the press cutting to this office.
- 8- Dy. Manager (PDC) MEPCO Multan for information & further necessary action.
- 9- Dy. Manager R.C.C for information.
- 10- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- 11- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 12- Mr. Hameed-ur-Rehman LS-I (HSE) Directorate with the directions to monitor the status shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP



MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel :061-6305545
Fax:061-6305546
Email:dmom@mepco.com.pk

No. 12121-34

Office of the
Chief Executive Officer
Khanewal Road Multan

Dated: 02-02-2026

Executive Engineer (Op)
MEPCO Division Duniyapur.

Subject: **CRASH MAINTENANCE PROGRAM-2025-26**

The detail of Crash Maintenance Program 2025-26 in respect of your Operation Division is as under:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
Duniyapur Division (From 08.00 hrs to 12.00 hrs) From 21.01.26 To 28.04.26						05:00 Hrs.
Duniyapur	Duniyapur-I	132-KV Duniyapur	Thatha Road <u>Sadiq Shaheed</u>	098202 (098212)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	Naem Kumbho LS-I 0333-663373
Duniyapur	Duniyapur-II	Chak No. 211/WB	Zakhira	052809	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Duniyapur	Basti Malook	132-KV Basti Malook	Sher Awan <u>Sardarpur-II</u>	001213 (001218)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
Duniyapur	Jallah	132-KV Meeran Pur	City Gallay Wal <u>Rasool Pur & Shah Mosa</u>	111807 (111801) (111810)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through **special Gangs of all Sub-Divisions of your Division** and maintenance work of HT/LT lines should be completed in all aspects through **patrolling and assigning task of 11KV HT lines and tree cutting of LT lines**. Progress of maintenance works be **uploaded on portal and also sent to this office** for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise **stern disciplinary action will be recommended against you under E&D Rules 1978**.

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- General Manager (Op) MEPCO for Information please.
- Chief Engineer (O&M) Distn. MEPCO for Information please.
- Chief Engineer CSD / Circle Monitor for Information please.
- S.E (Op) MEPCO Circle Bahawalpur for Information & necessary action please.
- S.Es (GSO) MEPCO Circle Multan & Sahiwal for Information please.
- Director (HSE) MEPCO for information and necessary action please.
- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- Dy: Manager (PDC) MEPCO Multan for Information & further necessary action.
- Dy: Manager R.C C for Information.
- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- Mr.Hameed-ur-Rehman LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP

Tel : 061-6305545
Fax: 061-6305546
Email: dmom@mepco.com.pk

Office of the
Chief Executive Officer
Khanewal Road Multan

No. 12135-48

Dated: 02-02-2026

Executive Engineer (Op)
MEPCO Division A.P.East.

Subject: **CRASH MAINTENANCE PROGRAM-2025-26**

The detail of Crash Maintenance Program 2025-26 in respect of your Operation Division is as under:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
A.P.East Division (From 08.00 hrs to 12.00 hrs) From 04.02.26 To 16.02.26						05:00 hrs. 3
A.P.East	A.P.East-I	132-KV A.P.East	Kotla Mussa Khan	000212	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	Nacem Kambo LS-I 0333-6363373
A.P.East	A.P.East-II	132-KV A.P.East	Meerana <u>Shah Wala</u>	000216 (000209)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
A.P.East	Uch Sharif	66-KV Kot Khalifa	Muhammad Pur <u>Bakhtari</u>	039703 (039708)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
A.P.East	Head Rajkan	132-KV Head Rajkan	32/Mor <u>Head Rajkan</u>	085203 (085201)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
A.P.East	Chani Goth	66-KV Kot Khalifa	Tarandha	039706	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	
A.P.East	Mubarakpur	132-KV Mubarik Pur	Pull Farooq Abad <u>City Hatheji</u>	114807 (114806)	04.02.26, 07.02.26, 09.02.26, 10.02.26, 11.02.26, 12.02.26, 14.02.26, 16.02.26	

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through **special Gangs of all Sub-Divisions of your Division** and maintenance work of HT/LT lines should be completed in all aspects through **patrolling** and **assigning task of 11KV HT lines** and **tree cutting of LT lines**. Progress of maintenance works be **uploaded on portal** and **also sent to this office** for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise stern disciplinary action will be recommended against you under E&D Rules 1978.

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- General Manager (Op) MEPCO for information please.
- Chief Engineer (O&M) Distn. MEPCO for information please.
- Chief Engineer CSD / Circle Monitor for information please.
- S.E (Op) MEPCO Circle Bahawalpur for information & necessary action please.
- S.Es (GSO) MEPCO Circle Multan & Sahiwal for information please.
- Director (HSE) MEPCO for information and necessary action please.
- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- Dy: Manager R.C C for information.
- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- Mr.Hameed-ur-Rehman LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP