

MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel : 061-6305545

Fax : 061-6305546

No. : 14700-12 / 1

Office of

The Chief Executive

Dated: 03/03/2026.

1. Superintending Engr: (Op) MEPCO Multan Circle.
2. Executive Engineer (Const) Divn: Multan.

Subject: SHUT DOWNS.

- Ref: 1- S.E (Op) Multan NOC Letter No. 6231-32 & No.6229-30 both date.02.03.2026.
2- XEN (Const) Divn: Multan MEPCO letter No. 6049-50 date.26.02.2026 & No.6047-48 date.26.02.2026.

The following shut down as required by Executive Engineer (Const) Division Multan for Errection Of Poles & Stringing Work At Construction / Beautification Of Northern Bypass, Service Road From Saidan Wala Chowk To Sahoo Chowk N-5 (Length = 9.00 Km) From Modal Town Chowk To Wapda Town Main Gate Phase-I (Length-1.20 Km) Tehsil And District Multan is hereby approved subject to publication in the important newspapers as well as prior information to all important / dedicated consumers duly confirmed in writing and their concurrence. In addition the announcement through loudspeakers of Mosques be made for the information of General Public. It is also requested to direct SSO Incharge of concerned Grid Station to implement the revised load shedding schedule strictly as directed by worthy GM (Op) MEPCO HQ Multan.

Sr: No.	Division	Sub Division	Grid Station	Name of 11 KV Feeder	Feeder Code	Date	Timings
1	Musa Pak	Hassan abad	132kv Wapda Tpw	Women University	104113	05.03.26	0800 to 1200
2				Shakh-e-Madina	117407	07.03.26	
3			PIA Employees H/S	117412	09.03.26		
4			132kv PGHS	Shakh-e-Madina	117407	04.03.26	
5				PIA Employees H/S	117412	08.03.26	
						25.03.26	
						28.03.06	
						30.03.26	
						31.03.26	


NOTE. Mr.Munawar Iqbal LS-I contact No.0305-6980877 has been declared as Safety Supervisor for this Shutdown as told by XEN (RRE) Divn. Multan.

It must be ensured that the timings of the shutdown are observed strictly & the electricity supply is restored accordingly.

This issue with the approval of Chief Engineer (O&M) Distn. MEPCO Multan.

Note:- It must be ensured that LT line is not crossing the road and in case of any fatal/non-fatal accidents or any mishap occurred all responsibility will rest upon your shoulders.

DA/Compensation schedule.


DY.Manager (O&M) Distn:
MEPCO Ltd. Multan

C.C.

- 1- General Manager (OP) MEPCO for information along with compensation Schedule in load shedding programme please.
- 2- Chief Engineer (O&M) Distn: for information as desired please.
- 3- S.E (GSO) MEPCO Multan.
- 4- Project Director (Const) MEPCO Multan.
- 5- Director (IT) MEPCO Multan for necessary action & uploading on website, please.
- 6- Dy: Manager M.P.C.C MEPCO Multan along with Compensation schedule in load shedding programme for Implementation & also to inform PITC & load on Roshan Pakistan App. please.
- 7- Dy: Manager R.C Cell for information and necessary action.
- 8- XEN (Op) MEPCO Musa Pak Div with the advise to carry out Maintenance works on the said feeders during this approved shut down as desired by Competent Authority.
- 9- Addl: Manager P.R MEPCO H/Q Multan with the advice to arrange Publication in newspapers & announcement through Electronic media & send the press cutting of above shut down.
- 10- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 11- Mr.Muhammad Yaseen LS-I/ Safety Inspector (HSE) with the directions to monitor the above shut down and ensure the Implementantion of all Safety measures in true letter & Spirit as per MEPCO SOP.