

Tel : 061-6305545
 Fax: 061-6305546
 Email: dmom@mepco.com.pk
 No. 15218-34

Office of the
 Chief Executive Officer
 Khanewal Road Multan
 Dated: 11-03-2026

All Executive Engineer (Op)
 Under MEPCO Circle DG Khan.

Subject: CRASH MAINTENANCE PROGRAM-2026

Refrance Your letter No.22413-18 date.11.03.2026

The detail of Crash Maintenance Program 2026 in respect of your Operation Division is as under:-

Division	Sub-Division	Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
12.03.26 to 26.03.2026(From 09.00 hrs to 13.00 hrs)						
DG Khan	Ist DG Khan	132KV DG Khan-I	Multan Road	3328	12.03.26, 14.03.24, 16.03.26, 18.03.26, 25.03.26,	Muhammad Asif LS-I 03017827500
DG Khan	Fort Munroo	132 KV Fort Munro	Bawata-ii	70503		
DG Khan	Ghazi	132KV DG Khan-II	Wador	3322		
DG Khan	2nd DG Khan	132KV DG Khan-I	Sarwar Wali	3319		
DG Khan	Sakhi Sarwar	132KV Sakhi Sarwar	Sakhi Sarwar	53501		
DG Khan	Q/road	132KV DG Khan-I	Chit Sirkani road	3321		
DG Khan	S.S.Din	132KV S.S.Din	Pir adil	54702		
Kot Chutta	Kot Chutta	132k KV Kot Chutta	City Kot Chutta	54412		
K/Chutta	Choti	132 KV Choti	QaimWwala	60202		
Kot Chutta	Sangam	132KV DG Khan-I	Paigan	3312		
Rajanpur	Rajanpur	132 KV Rajanpur	Shikar Pur	35409	14.03.26, 17.03.26, 19.03.26, 24.03.26, 26.03.26.	
Rajanpur	Kot mithan	132 KV Rajanpur	Murghai	35403		
Rajanpur	Fazilpur	132 KV Fazilpur	Fazilpur-II	27410		
Rajanpur	Rojhan	132 KV Rojhan	Umer Kot	58903		
Jampur	Jampur	132 KV Jampur	CityJampur	74307		
Jampur	G/abad	132 KV Jampur	Bukhtara	74306		
Jampur	Dajal	66 KV Dajal	Dajal	54001		
Taunsa	City Taunsa	132 KV Taunsa	Jat Wala	21611		
Taunsa	Vehova	132 KV Vehova	City Vahova	14806		
Taunsa	S/lond	132 KV S/Lound	Kala	54802		
Taunsa	Roral Taunsa	132 KV Taunsa	Mehmoodia	21607		
Taunsa	Tibbi	132 KV N.A.Wali	Jallo Wali	14807		

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through **special Gangs of all Sub-Divisions of your Division** and maintenance work of HT/LT lines should be completed in all aspects through **patrolling** and **assigning task of 11KV HT lines** and **tree cutting of LT lines**. Progress of maintenance works be **uploaded on portal** and **also sent to this office** for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise **stern disciplinary action will be recommended against you under E&D Rules 1978.**

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.


**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- 1- General Manager (Op) MEPCO for information please.
- 2- Chief Engineer (O&M) Distn. MEPCO for information please.
- 3- Chief Strategic Planner / Circle Monitor for information please.
- 4- S.E (Op) MEPCO Circle DG Khan for information & necessary action please.
- 5- S.Es (GSO) MEPCO Circle Multan & Sahiwal for information please.
- 6- Director (HSE) MEPCO for information and necessary action please.
- 7- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- 8- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- 9- Dy: Manager R.C C for information.
- 10- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- 11- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 12- Mr.Muhammad Asif LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.