



MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel :061-6305545
 Fax:061-6305546
 Email:dmom@mepco.com.pk

Office of the
 Chief Executive Officer
 Khanewal Road Multan

No. 15880-98

Dated: 30-03-2026

All XENs (Op) Divisions
 Under MEPCO Circle Bahawalpur.

Subject: CRASH MAINTENANCE PROGRAM-2025-26-P-iv

Raferance your office letter nos. 5328-40,5354-65,5366-78, 5341-53,5379-91,5402-15,5416-29
 both dated 30.03.2026.

The detail of Revised Crash Maintenance Program 2025-26 in respect of your
 Operation Division is as under:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Supervisor
From 0900 hrs to 1300 hrs						
City Bwp	Abbasia	132-KV Baghdad	Jhangi wala(<i>Civil Hospital</i>)	062603 (062612)	01.04.26 04.04.26 07.04.26 09.04.26 13.04.26 15.04.26	Naeem Kambo LS-I 0333-6363373
City Bwp	Satellite Town	132-KV Lal Sohanra	National Park	031302		
City Bwp	Yazman-I	132-KV Yazman	42/DB	040410		
City Bwp	Yazman-II	132-KV Yazman	Tail wala	040403		
City Bwp	Baghdad-ul-Jadeed	132-KV Baghdad	Nawab Pura	062617		
A.P.East	1st APEast	132- KV APEast	Kotla Musa Khan (<i>Hatheji</i>)	000212 (000206)		
A.P.East	2 nd APEast	132- KV APEast	Qila Darawar	000211		
A.P.East	Uch Sharif	66- KV Kot Khalifa	Bakhtiari	039708		
A.P.East	Head Rajkan	132- KV Head Rajkan	32- Morr (<i>Head Rajkan</i>)	085203 (085201)		
A.P.East	Chani Goth	66- KV Kot Khalifa	Mahand Wah	039702		
A.P.East	Mubarik Pur	132- KV APEast	City Hatheji (<i>Pull Farooq Abad</i>)	11806 (114807)		
Model Town	Model Town	220-KV Mari Shekh Shajra	13-BC (<i>Veterniry Uni.</i>) (<i>Goth Mehrab</i>)	081503 (106811) (081504)		
Model Town	Khanqah	132-KV Samma Satta	Wasaib (<i>Canal</i>)	018616 (018614)		
Model Town	Shahdra	132-KV Bahawal Pur	Sharif Abad	000832		
Model Town	Satluj	132-KV Bahawal Pur	Bindra Pulli (<i>Al Rehman</i>) (<i>Badar U Deen</i>) (<i>Radio Pak</i>)	000831 (000827) (000818) (000810)		

Lodhran	Lodhran Urban	132-KV Miran Pur	Sher Pur	111809	
Lodhran	Lodhran Rural	132-KV Lodhran-I	Lal Kamal	012309	
Lodhran	Sul Wala	132-KV Lodhran-II	Chumb Kulyar (95/M) (Hayat Pur)	129905 (129904) (129903)	
Lodhran	A.H.Shaheed	132-KV Lodhran-I	Shah Hussaln	012319	
Hasilpur	Hasilpur	132-KV Hasilpur	Tubewell (Shahpur)	047203 (047218)	
Hasilpur	M/Abad	132-KV Hasilpur	Old Hasilpur	047202	02.04.26
Hasilpur	KPT	132-KPT	Isranl (Goth Mltha)	029705 (029710)	06.04.26
Hasilpur	Qalmpur	132-KV Hasilpur	Sheikh Wahan	047210	08.04.26
Kehror Pacca	Kahror Pacca-I	132-KV K/Pacca	Sohall Pur	092706	11.04.26
Kehror Pacca	Kahror Pacca-II	132-KV K/Pacca	Bukhari Wahln	092709	14.04.26
Kehror Pacca	Massa Kotha	132-KV K/Pacca	Satluj (City-II)	092715 (092714)	
Kehror Pacca	Ameer Pur	132-KV K/Pacca	Shah Mohammad	092717	
Dunyapur	Dunyapur-1st	dunyapur	Khushi Muhammad	098208	
Dunyapur	Dunyapur-2nd	Dunyapur	Qutab pur	098204	
Dunyapur	Basti malook	Basti Malook	Shlr Awan	001213	
Dunyapur	Jallah	Basti Malook	Noori Lal	001212	

Naeem Kambo ES-FB II
0333-6363373

02.04.26
06.04.26
08.04.26
11.04.26
14.04.26

16-04-26

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through special Gangs of all Sub-Divisions of your Division and maintenance work of HT/LT lines should be completed in all aspects through patrolling and assigning task of 11KV HT lines and tree cutting of LT lines. Progress of maintenance works be uploaded on portal and also sent to this office for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise stern disciplinary action will be recommended against you under E&D Rules 1978.

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- 1- General Manager (Op) MEPCO for information please.
- 2- Chief Engineer (O&M) Distn.MEPCO for information please.
- 3- Chief Engineer CSD / Circle Monitor for information please.
- 4- S.E (Op) MEPCO Circle Bahawalpur for information & necessary action please.
- 5- S.Es (GSO) MEPCO Circle Multan & Sahiwal for information please.
- 6- Director (HSE) MEPCO for information and necessary action please.
- 7- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- 8- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- 9- Dy: Manager R.C C for information.
- 10- Incharge I.T Cell MIS MEPCO H/Qs Multan for sms on consumer numbers of effected areas.
- 11- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 12- Mr.Hameed-ur-Rehman LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.