

Tel : 061-6305545
 Fax: 061-6305546
 No. : 17308-201

Office of
 The Chief Executive
 Dated: 04/05/2026.

1. Superintending Engr: (Op) MEPCO Sahiwal Circle.
2. Executive Engineer (Const) Divn: Sahiwal.

Subject: **SHUT DOWNS.**

- Ref: 1- S.E (Op) Sahiwal NOC Letter No. 7070-74 dated 28.04.2026.
 2- XEN (Const) Divn: Sahiwal MEPCO letter No. 7130-32 dated 23-04.2026.

The following shut down as required by Executive Engineer (Const) Division Sahiwal for erection of Poles & stringing of New Line work job Shifting of Electric Poles for Construction /widening of Kacha Pacca Noor Shah Road (From Al-Haram City to Lalazar Flour Mills Gharbi Side, From Gam Wala Pull to Al-Haram City, Part-I,II, III, IV Near Grid Station Sahiwal New is hereby approved subject to publication in the important newspapers as well as prior information to all important / dedicated consumers duly confirmed in writing and their concurrence. In addition the announcement through loudspeakers of Mosques be made for the information of General Public. It is also requested to direct SSO Incharge of concerned Grid Station to implement the revised load shedding schedule strictly as directed by worthy GM (Op) MEPCO HQ Multan.

Sr. No.	Division	Sub Division	Grid Station	Name of 11KV Feeders	Feeder Code	Date	Timings
1	SWL-I	Kot Khadim Ali	132-KV Sahiwal-New	Ratti Tibbi	055116	05.05.26, 07.05.26, 09.05.26 11.05.26, 13.05.26, 14.05.26 16.05.26, 18.05.26, 20.05.26 21.05.26, 23.05.26, 25.05.26 30.05.26	0600 To 1100
2				Korray Shah	055109		
3		Qadir Abad		055111			
4		Kot Khadim Ali		65-Yarey Wala	055118		
5				Medhali Sharif	055115	05.05.26, 07.05.26, 09.05.26 11.05.26, 13.05.26, 14.05.26 16.05.26	
6				DHQ Teaching Hospital	055114		
7				Chak 85	055101		
8				Shadman	055110		
9				Civil Hospital	055103		

NOTE. Mr. M.Rafique LS-I No. 0319-9757327 has been declared as Safety Supervisor for this Shutdown as told by XEN RRE Sahiwal & NOTE. Shut down on independent feeders may kindly be allowed with the condition that concerned SDO/XEN are responsible for NOC of said Independent feeders.

It must be ensured that the timings of the shutdown are observed strictly & the electricity supply is restored accordingly.

This issue with the approval of Chief Engineer (O&M) Distn. MEPCO Multan.

Note:- It must be ensured that LT line is not crossing the road and in case of any fatal/non-fatal accidents or any mishap occurred all responsibility will rest upon your shoulders.

DA/Compensation schedule.

**DY. Manager (O&M) Distn:
 MEPCO Ltd. Multan**

C.C.

- 1- General Manager (OP) MEPCO for information along with compensation Schedule in load shedding programme please.
- 2- Chief Engineer (O&M) Distn: for information as desired please.
- 3- S.E (GSO) MEPCO Multan & Sahiwal.
- 4- Project Director (Const) MEPCO Multan.
- 5- Director (IT) MEPCO Multan for necessary action & uploading on website, please.
- 6- Dy: Manager M.P.C.C MEPCO Multan along with Compensation schedule in load shedding programme for Implementation & also to inform PIRC & load on Roshan Pakistan App. please.
- 7- Dy: Manager R.C Cell for information and necessary action.
- 8- XEN (Op) MEPCO SWL-I Div with the advise to carry out Maintenance works on the said feeders during this approved shut down as desired by Competent Authority.
- 9- Addl: Manager P.R MEPCO H/Q Multan with the advice to arrange Publication in newspapers & announcement through Electronic media & send the press cutting of above shut down.
- 10- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 11- Mr. Muhammad Yaseen LS-I/ Safety Inspector (HSE) with the directions to monitor the above shut down and ensure the Implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.