

Tel :061-6305545

Fax:061-6305546

Email:dmom@mepco.com.pk

No. 17867-93

Office of the

Chief Executive Officer

Khanewal Road Multan

Dated: 12-05-2026

Executive Engineer (Op) Divisions

M.Garh, Kot Addu, Layyah, Alipur & Khangarh

Subject: REVSIED APPROVAL OF SHUT DOWN FOR CRASH MAINTENANCE OF HIGH TRIPPING 11KV FEEDERS PHASE-V

Reference S.E. (Op) MEPCO Circle M/garh office letter No.9458-61 dated 06.05.2026.

In continuation of this office letter No.17699-710 dated 06.05.2026, revised approval is hereby conveyed for the Crash Maintenance Program in respect of your Operation Divisions, with a change in timing **from 08:00 to 12:00 hrs instead of 06:00 to 10:00 hrs**, as detailed below:-

Division	Sub-Division	Name of Grid Station	Name of Feeder	Feeder Code	Schedule Date	Safety Sup:
From 07.05.26 to 23.05.26		From 08:00 to 12:00 (04 hours)				
M.Garh	M.Garh-II	M.Garh	TW-I	014019	07.05.26,	Hafiz M. Tariq LS-I 0300-7343894
Kot Addu	C.S.Shaheed	C.S.Shaheed	Pir Jaggi More	003109	11.05.26,	
Layyah	Fatehpur	Fatehpur	Head Tatar	064209	13.05.26,	
Alipur	K.P.Sadat	K.P.Sadat	K.P.Sadat	013109	16.05.26,	
Khangarh	W.wali	Mahra Khas	W.wali	005202	19.05.26,	
M.Garh	K.D. Qureshi	Gujrat	K.D.Qureshi	005202	21.05.26	
Kot Addu	C.S.Shaheed	C.S.Shaheed	Riazabad	003110	09.05.26,	
Layyah	K.L.Eason	K.L.Eason	Talibwala	054202	12.05.26,	
Alipur	Sh. Sultan	Damar wala	Bait Hazari	003604	14.05.26,	
Khangarh	W.wali	Mahra Khas	Mondka	013102	18.05.26,	
					20.05.26,	
					23.05.26,	

Therefore, it is directed to implement the above schedule of Crash Maintenance Program through **special Gangs of all Sub-Divisions of your Division** and maintenance work of HT/LT lines should be completed in all aspects through **patrolling** and **assigning task of 11KV HT lines** and **tree cutting of LT lines**. Progress of maintenance works be **uploaded on portal** and **also sent to this office** for kind perusal of Chief Engineer (O&M) Distn. MEPCO. Otherwise **stern disciplinary action** will be recommended against you under E&D Rules 1978.

This issues with the approval of Chief Engineer (O&M) Distn. MEPCO.

**Dy. Manager (O&M) Distn:
MEPCO H/Qs Multan**

C.C.

- 1- General Manager (Op) MEPCO for information please.
- 2- Chief Engineer (O&M) T&G.MEPCO for information please.
- 3- Chief Strategic Planner / Circle Monitor for information please.
- 4- S.E (Op) MEPCO Circle M.Garh for information & necessary action please.
- 5- S.Es (GSO) MEPCO Circle Multan for information please.
- 6- Director (HSE) MEPCO for information and necessary action please.
- 7- Manager (P.R) MEPCO H/Qs Multan with the advice to arrange Publication In newspapers & announcement through Electronic media & send the press cutting to this office.
- 8- Dy: Manager (PDC) MEPCO Multan for information & further necessary action.
- 9- Dy: Manager R.C C for information.
- 10- Incharge. T Cell MIS MEPCO H/Qs Multan for SMS on consumer numbers of effected areas.
- 11- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 12- Mr. Nauman Liaqat LS-I (HSE) Directorate with the directions to monitor the above shut down and ensure the implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.