

TENTATIVE PROCUREMENT PLAN FOR THE YEAR 2026-27

Sr: No.	Tender No.	Description of Material	Unit	Net to be procured	Total Est. Cost (PKR)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Tender Opening	Tentative date of award of contract	Tentative date of Completion
1	PMU-01/2026-27	145KV SF-6 Gas Circuit Breakers	Set	48	504,000,000	ICB	03.07.26	05.08.26	03.11.26	01.03.27
2	PMU-02/2026-27	132KV Circuit Breaker for 132KV Capacitor Banks	Set	3	100,500,000	ICB	03.07.26	05.08.26	05.11.26	03.03.27
3	PMU-03/2026-27	132KV, 36MVAR Capacitor Banks (90x400KVAR) with Capacitor Racks, Foundation Bolts for Capacitor Racks with all allied accessories	No.	2	149,800,000	ICB	03.07.26	05.08.26	09.11.26	08.03.27
4	PMU-04/2026-27	132KV Capacitor 400KVAR	No.	100	17,200,000	ICB	03.07.26	05.08.26	12.11.26	10.03.27
5	PMU-05/2026-27	Control Panel (for 132KV Capacitor Banks)	No	1	1,950,000	NCB	03.07.26	05.08.26	13.11.26	11.03.27
		Relay Panel (for 132KV Capacitor Banks)	No	3	11,085,000		03.07.26	05.08.26	17.11.26	14.03.27
6	PMU-06/2026-27	132KV Capacitor Racks	Set	3	3,000,000	ICB	03.07.26	05.08.26	19.11.26	17.03.27
7	PMU-07/2026-27	132KV Line CTs 300/600/1200/5A with SS Structure	No	37	82,140,000	ICB	06.07.26	10.08.26	20.11.26	18.03.27
8	PMU-08/2026-27	132KV Metering CT with SSS 1200/600/1Amp 15KV/ACCC class 0.2s	No	10	36,072,850	ICB	06.07.26	10.08.26	23.11.26	20.03.27
		132KV Metering PT (ACC 0.2 Class)	No	15	48,000,000					
9	PMU-09/2026-27	Fresh power transformers oil	Ltr	100,000	79,800,000	NCB	06.07.26	10.08.26	25.11.26	22.03.27
10	PMU-10/2026-27	20/26 MVA Power Transformer	No.	2	420,000,000	NCB	06.07.26	10.08.26	27.11.26	24.03.27
11	PMU-11/2026-27	132KV Line Isolator				NCB	09.07.26	04.08.26	04.11.26	01.02.27
		132 KV Line Isolators	Set	8	29,200,000					
12	PMU-12/2026-27	Control Panel				NCB	09.07.26	04.08.26	05.11.26	03.02.27
		Type CP-30	No	13	14,885,000					
		Type CP-50	No	3	3,725,913					
13	PMU-13/2026-27	11 KV Panel				NCB	09.07.26	04.08.26	09.11.26	07.02.27
		Incoming Panel 25 KA 2500 A for 26MVA	No	9	72,000,000					
14	PMU-14/2026-27	Outgoing Panel 25 KA 630 A	No	65	240,500,000	NCB	09.07.26	04.08.26	10.11.26	08.02.27
15	PMU-15/2026-27	132KV Metering Panel	No	6	17,040,000	NCB	09.07.26	04.08.26	12.11.26	10.02.27
16	PMU-16/2026-27	Relays				NCB	13.07.26	06.08.26	06.11.26	04.03.27
		D.C Grounding Relays	No	5	29,700					
		DC Supervision Relays	No	266	16,970,800					
		Vaj relays (self reset) 110V DC	No.	8	2,860,000					

Sr: No.	Tender No.	Description of Material	Unit	Net to be procured	Total Est. Cost (PKR)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Tender Opening	Tentative date of award of contract	Tentative date of Completion
17	PMU-17/2026-27	Earthing Material				NCB	13.07.26	06.08.26	09.11.26	07.03.27
		Earthing Thimbles 95 mmsq with bolt	No.	660	871,200					
		Grounding Set (Complete with Rod)	Set	209	3,553,000					
		Cartridge Type ' A '	No.	211	754,325					
		Mould for above ' A '	No.	3	80,850					
		Grounding Connector Type B	No.	28	106,260					
		Grounding Connector Type C	No.	28	106,260					
18	PMU-18/2026-27	132-KV Towers				NCB	13.07.26	06.08.26	10.11.26	08.03.27
		Tower Type ZM-I alongwith Nuts & Bolts and all allied accessories without Stub & Cleats	No	315	548,100,000					
		Stubs & Cleats alongwith Nuts & Bolts and all allied accessories for ZM-I	Set	315	32,382,000					
19	PMU-19/2026-27	3 Mtr. Leg Extension for ZM-I	No	5	1,570,800	NCB	13.07.26	06.08.26	11.11.26	09.03.27
		6 Mtr. Leg Extension for ZM-I	No	11	6,837,468					
		3 Mtr. Leg Extension for ZM-30	No	20	13,739,000					
20	PMU-20/2026-27	Tower Type ZM-30 alongwith Nuts & Bolts and all allied accessories without Stub & Cleats	No	24	88,189,200	NCB	13.07.26	06.08.26	12.11.26	10.03.27
		Stubs & Cleats alongwith Nuts & Bolts and all allied accessories for ZM-30	Set	24	2,580,000					
21	PMU-21/2026-27	Tower Type ZM-60 alongwith Nuts & Bolts and all allied accessories without Stub & Cleats	No	45	157,686,750	NCB	13.07.26	06.08.26	13.11.26	11.03.27
		Adtl. Cross Arm for ZM-60	No	3	1,212,750					
22	PMU-22/2026-27	220KV Towers				NCB	13.07.26	06.08.26	16.11.26	14.03.27
		220-KV EG Type Tower Complete	No	1	2,783,000					
		220-KV EA Type Tower Complete	No	2	5,370,000					
		6-Mtr Leg Extension for EA Type		8	3,000,000					
		8-Mtr Leg Extension for EG Type	No	4	1,900,000					
23	PMU-23/2026-27	132KV Poles				NCB	16.07.26	11.08.26	19.11.26	17.03.27
		SPA Poles without Grounding Bolts & Tamplates	No	36	150,570,000					
		Bolts & Tamplates for SPA pole	No	36	1,782,000					
24	PMU-24/2026-27	SPG Poles without Grounding Bolts & Tamplates	No	11	49,676,000	NCB	16.07.26	11.08.26	23.11.26	21.03.27
		Bolts & Tamplates for SPG pole	No	11	586,300					

Sr: No.	Tender No.	Description of Material	Unit	Net to be procured	Total Est. Cost (PKR)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Tender Opening	Tentative date of award of contract	Tentative date of Completion
25	PMU-25/2026-27	Bolts for SPA type poles 03-No. Nuts (20-No. Bolts & 60-Nos. Nuts)	No	120	5,940,000	NCB	16.07.26	11.08.26	25.11.26	23.03.27
		Bolts for SPD type poles 03-No. Nuts (20-No. Bolts & 60-Nos. Nuts)	No	100	5,330,000					
		Bolts for SPG type poles 03-No. Nuts (28-No. Bolts & 84-Nos. Nuts)	No	84	4,477,200					
		Templates for SPA type poles with 240-Nos. washer	No	2	150,000					
		Templates for SPD type poles with 200-Nos. washer	No	1	90,000					
		Templates for SPG type poles with 168-Nos. washer	No	4	360,000					
26	PMU-26/2026-27	Conductor				NCB	16.07.26	11.08.26	27.11.26	25.03.27
		Conductor Lynx	KM	444	353,118,330					
27	PMU-27/2026-27	Conductor Rail	KM	350	598,138,037	NCB	16.07.26	11.08.26	30.11.26	28.03.27
28	PMU-28/2026-27	Grounding Conductor 95mm ²	Mtr	6960	21,054,000	NCB	16.07.26	11.08.26	02.12.26	31.03.27
		Earth Wire 7/0.116 (9mm ²)	Mtr	103102	22,115,379	NCB	16.07.26	11.08.26	04.12.26	02.04.27
29	PMU-29/2026-27	Suspension Fitting for Rail	Set	345	12,420,000	NCB	20.07.26	13.08.26	05.12.26	03.04.27
		Stock Bridge Damper for Rail	No	1570	26,690,000					
		Suspension Fitting for Lynx	Set	849	24,196,500					
		Tension Fitting for Lynx	Set	919	33,543,500					
		Stock Bridge Damper Weight for Lynx	No	3564	55,242,000					
		Repair Sleeves for Lynx	No	64	457,600					
		P.G clamps 3-Bolt (Lynx) for Lynx	No	701	5,958,500					
		V-Shakle for Gantries	No.	470	775,500					
Earthing Platform	No	45	2,475,000							
30	PMU-30/2026-27	METERS				NCB	20.07.26	13.08.26	07.12.26	05.04.27
		3 Phase 4-wire KWH meters (5Amp) cl. 0.5	No.	74	5,587,000					
		3 Phase 4-wire KWH meters (5Amp) cl. 0.2 for T/Line	No.	50	3,228,500					
		Digital Power Factor Meter for 11KV Switchgears	No.	24	186,199					
		Clip on meter AC /DC (0-20A)	No	21	309,032					
		Clip on meter AC /DC (0-1000A)	No	10	125,653					
		Clip on Earth resistance test meter	No	2	33,880					
		Clip on Meters for Measurement of AC Current= (50mAmp-200Amp) & DC Current = (50 mAmp-100Amp)	No	16	235,840					

Sr: No.	Tender No.	Description of Material	Unit	Net to be procured	Total Est. Cost (PKR)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Tender Opening	Tentative date of award of contract	Tentative date of Completion
31	PMU-31/2026-27	Transmission Line Hardware				NCB	20.07.26	13.08.26	09.12.26	07.04.27
		Nut Bolts(5/8" X 2") Full Thread	No.	4500	1,108,800					
		Nut Bolts (3/8" X 3") Full Thread	No.	3100	1,108,250					
		Nut Bolts (9/16" X 3") Full Thread	No.	2600	972,400					
		Nut Bolts (Tin coated) for Grid Station Equipments (17mm)	No.	1400	646,800					
		Nut Bolts (Tin coated) for Grid Station Equipments (19mm)	No.	1400	677,600					
		Off Size Braces	No.	1000	800,000					
32	PMU-32/2026-27	Grid Station Hardware (132 & 220 KV)	No.			NCB	20.07.26	13.08.26	11.12.26	09.04.27
		TMRH Connector	No.	39	984,555					
		90B63F Connector	No.	13	683,540					
		Earth Wire Tension Assembly with G Clamp	No.	38	1,212,200					
33	PMU-33/2026-27	FIRE FIGHTING EQUIPMENT				NCB	22.07.26	17.08.26	18.12.26	17.04.27
		FoamType 10-Gallon	No	33	14,850,000					
		FoamType 02-Gallon	No	30	122,100					
		CO2 type 20x20=40KG	No.	13	1,172,600					
		Fire Buckets	No.	102	126,225					
		AB Powder for Fire Fighting equipment	Pack	645	461,175					
		CO ₂ type 7 KG	No.	26	320,320					
34	PMU-34/2026-27	Transformer Breather Jar				NCB	22.07.26	17.08.26	18.12.26	17.04.27
		PEL or Equivalent	No	5	625000					
		Siemens or equivalent	No	6	750000					
		Iran Tranfo or equivalent	No	6	750000					
		Pressure Relief Device	No.	1	125000					

Sr: No.	Tender No.	Description of Material	Unit	Net to be procured	Total Est. Cost (PKR)	Procurement Method	Tentative date of Procurement Notice Publication	Tentative date of Tender Opening	Tentative date of award of contract	Tentative date of Completion
35	PMU-35/2026-27	Misc Items.				NCB	22.07.26	17.08.26	18.12.26	17.04.27
		High voltage detector for 132KV	No.	7	500,500					
		Earthing Set (132KV) / PTG's	No	17	3,068,333					
		Earthing Set (11KV) / PTG's	No	42	7,854,000					
		Hydraulic Press Machine (05-Ton with Dies)	No	5	474,375					
		Hydraulic Press Machine (20-Ton with Dies)	No	4	563,200					
		Welding plant single phase with Generator Operator	No	12	92,400					