

MULTAN ELECTRIC POWER COMPANY (MEPCO)

Tel : 061-6305545

Fax: 061-6305546

No. : 684-94-1

Office of

The Chief Executive

Dated: 29/07/2026.

1. Superintending Engr: (Op) MEPCO D.G Khan Circle.
2. Executive Engineer (Const) Divn: D.G Khan.

Subject: **SHUT DOWNS.**

Ref: 1-S.E (Op) D.G Khan NOC Letter No. 2212-20 dated 29.07.2026.

2- XEN (Const) Divn: D.G Khan MEPCO letter NO. 1519-22 dated 27.07.2026.

The following shut down as required by Executive Engineer (Const) Division D.G for **errection of poles & Stringing work NHA Road widening Taunsa** is hereby approved subject to publication in the important newspapers as well as prior information to all important / dedicated consumers duly confirmed in writing and their concurrence. In addition the announcement through loudspeakers of Mosques be made for the information of General Public. **It is also requested to direct SSO Incharge of concerned Grid Station to implement the revised load shedding schedule strictly as directed by worthy GM (Op) MEPCO HQ Multan.**

Sr. No.	Division	S/Division	Grid Station	Name of 11 KV Feeder	Feeder Code	Date	Timings
1	Tounsa	Vehova & Tibbi Qaisrani	132KV Noor Ahmad Wali	New Tibbi Qaisrani	014804	01.08.26, 02.08.26	0600 to 1100
2				Retra	014808	04.08.26, 05.08.26	
3				Bathi	014805	06.08.26,	
4				Noor Ahmad wali	014803	08.08.26, 09.08.26	
5				Old Vehova	014801	10.08.26 to 13.08.26	
6				City Vehova	014806	15.08.26, 16.08.26	
7				Jallo Wali	014807	17.08.26 to 20.08.26 22.08.26, 23.08.26 24.08.26 to 27.08.26 29.08.26, 30.08.26 31.08.26.	

NOTE. Mr. Akhter Qayyum LS-I contact No. 0302-8265970 and Arshad Hussain LFM No. 0332-6746155 has been declared as Safety Supervisor for this Shutdown as told by XEN (Const) Division D.G.Khan.

It must be ensured that the timings of the shutdown are observed strictly & the electricity supply is restored accordingly.

This issue with the approval of Chief Engineer (O&M) Distn. MEPCO Multan.

Note:- It must be ensured that LT line is not crossing the road and in case of any fatal/non-fatal accidents or any mishap occurred all responsibility will rest upon your shoulders.

DA/Compensation schedule.

**Dy: Manager (O&M) Distn:
MEPCO Ltd. Multan**

C.C.

- 1- General Manager (OP) MEPCO for information along with compensation Schedule in load shedding programme please.
- 2- Chief Engineer (O&M) Distn: for information as desired please.
- 3- S.E (GSO) MEPCO Multan.
- 4- Project Director (Const) MEPCO Multan.
- 5- Director (IT) MEPCO Multan for necessary action & uploading on website, please.
- 6- Dy: Manager M.P.C.C MEPCO Multan along with Compensation schedule in load shedding programme for Implementation & also to inform PITC & load on Roshan Pakistan App. please.
- 7- Dy: Manager R.C Cell for information and necessary action.
- 8- XEN (Op) MEPCO Taunsa Div with the advise to carry out Maintenance works on the said feeders during this approved shut down as desired by Competent Authority.
- 9- Addl: Manager P.R MEPCO H/Q Multan with the advice to arrange Publication in newspapers & announcement through Electronic media & send the press cutting of above shut down.
- 10- A.M. (C.O) O/O Staff Officer MEPCO HQ Multan for necessary action & uploading on website, please.
- 11- Mr. Muhammad Yaseen LS-I/ Safety Inspector (HSE) with the directions to monitor the above shut down and ensure the Implementation of all Safety measures in true letter & Spirit as per MEPCO SOP.